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Executive Summary  
 
The Peace Impact Programme (PIP) aims to build sustainable peace and prosperity within 
communities of greatest economic and social deprivation, where there are low levels of 
engagement in peace building and limited benefits from the Peace Process. It is funded by 
the International Fund for Ireland (IFI) with the support of the United States Agency for 
International Development (USAID). The Programme was implemented at a time when the 
Peace Process in Ireland was faltering with ongoing political stalemate, growing levels of 
alienation in both Protestant/Unionist/Loyalist (PUL) and Catholic/Nationalist/Republican 
(CNR) communities, renewed outbreaks of violence on the streets linked to the flags 
protests combined with an economic recession and austerity programmes on both sides of 
the border. In this context both the overall objective of the PIP programme and the work 
supported to date were timely and relevant to the situation in Ireland during the period of 
implementation (Jan 2013 to March 2015).  
 
PIP identified three programme outcomes: 1) increased contact, dialogue, sharing and 
integration among project participants, 2) the development of sustainable, exemplar 
community organisations and 3) underpinning the Peace Process and promote economic 
prosperity by increasing the skills base within interface communities. PIP has made a 
significant and durable contribution in all three of the areas. The various PIP projects have 
facilitated a range of dialogue and relationship building work, particularly intra-community, 
but also supported inter-community work and dialogue and relationship building between 
communities and statutory agencies. This evaluation has found that the programme has 
made an important contribution to the Peace Process by targeting its resources at the right 
areas and communities and by supporting projects to develop appropriate and locally 
owned responses. 
 
PIP has supported a total of 56 projects on both sides of the border (41 in Northern Ireland 
and 15 in the Southern border counties) with a total spend of almost £4.4m ($7.1 and €5.5) 
This level of activity was particularly significant in this period given that the IFI was one of 
the few funders supporting peace building work of this nature at this critical time in the 
Peace Process. The level of funding tended to be relatively small with  grants ranging from 
£22,000 to £189,000  Despite this, the groups managed to use their grants effectively to 
deliver extensive programmes of activity.   
 
PIP was administered in Northern Ireland (NI) by the Community Foundation for Northern 
Ireland (CFNI) and in the Southern Border Counties (SBCs) directly by the IFI‘s Local 
Development Officers (LDO’s). There is clear evidence that the pro-active targeting strategy 
adopted by PIP, the flexible approach, the scale of the funding and the level of mentoring 
and support provided to the projects was critical to the success of the programme. PIP 
provides a model of how this type of work can be facilitated with relatively modest 
resources and how local communities can be supported and mentored so that they can take 
ownership of the work. The selection of CFNI as the implementing agency in NI has been 
important as CFNI has the credibility and a track record of working in these communities, 
plus the experience, institutional memory and know-how to work effectively with the 
diverse groups supported under PIP. Likewise, in the southern border counties, IFI Local 
Development Officers have a credible track record of engaging with communities in the 
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successful delivery of projects over the past twenty seven years. The fact that these funds 
were from the IFI, and seen as independent, was also considered to be important by some 
projects working on sensitive issues. 
 
The evaluation found that this targeted support has been effective and has had important 
impacts on critical issues in PUL and CNR communities. By implication, the IFI has 
demonstrated that there is a need for more flexible and responsive funding mechanisms 
which can allow for risk taking and which provide scope for projects to be creative and 
respond to the context in which they operate. The areas targeted by PIP tend to feature 
ongoing community tensions, sectarian incidents, significant levels of ongoing or residual 
paramilitary control, large numbers of marginalised young people and alienation from both 
the political process and the Peace Process. Projects highlighted the need for programmes 
which respond to the local context; address these core issues and which promote local 
ownership and sustainability. There is strong evidence that PIP has targeted the right 
communities and that the approach used has facilitated and supported locally owned work 
which is highly relevant in these contexts. The evaluation has identified several examples of 
important shifts among target constituencies and there is evidence that some groups have 
taken important steps to heal internal division and to improve community relations.  
 
The programme has channelled funding directly to the projects on the ground, either by 
working through recognised groups in these areas or by supporting the establishment of 
new structures where necessary. Projects had scope to respond to the unique context in 
which they operate and were allowed to work at their own pace. This has created good 
working relationships and a sense of partnership between the IFI/CFNI and the projects.  
 
Overall there is a good degree of alignment between key issues impacting on local 
communities and project activities supported by PIP, including work with ‘at risk’ youth, 
efforts to  develop local leadership and build capacity in areas where paramilitaries are gate 
keepers and exert pressure on the local communities, as well as initiatives which address 
contentious issues and sectarian tension. This work is particularly relevant as it reduces the 
sense of powerlessness, challenges existing power dynamics which sustain divisions and 
opens up community structures to people who have been or feel they are excluded or who 
self exclude. The core of this work is mediation and dialogue and opening channels of 
communications among these stakeholders. This low key approach has proved to be very 
effective in reducing the levels of violence and facilitating dialogue with individuals and 
groups who have not previously engaged.  
 
There is a strong undercurrent in both PUL and CNR communities that the political parties 
have lost touch with marginalised communities and have failed to provide the necessary 
leadership at critical times.  A number of the PIP projects involved in this work have taken 
risks in this regard engaging with and mediating with armed groups who are willing to use 
violence and engage in punishment attacks, expulsion and murder. It is important that this 
work is sustained both by the PIP programme and by future peace initiatives.   
 
The work to engage with these groups is particularly relevant in the current context and is 
critical to the long term sustainability of the Peace Process. Efforts to engage excluded 
people, to give them a voice and to demonstrate that politics can work are particularly 
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important in light of the increased levels of alienation on the ground and are critical to the 
long term sustainability of the Peace Process. Research and consultations carried out as part 
of the evaluation indicated a consistent pattern across the projects – that there had been 
improvements in several key areas such as internal cohesion, the engagement of disaffected 
youth, engagement of those opposed to the Peace Process, and in the promotion of 
employment related skills. A survey of project personnel (staff and members of the steering 
groups) indicated that over 90% felt that the project had helped build capacity to address 
contentious issues while 95% agreed that it had made a difference (50% strongly agreed and 
a further 45% agreed).  
 
It can be difficult to identify impact in complex situations where PIP projects are being 
implemented and where external factors, particularly political developments, can easily set 
back progress on the ground. Nevertheless, the evaluation has identified important and 
significant changes at both personal and community levels and the work has also raised 
some important policy considerations and generated useful learning for the wider peace 
building sector. Inclusion is a key theme underpinning a lot of the PIP work with projects 
supporting the engagement of groups such as Protestants in the border region, women, and 
marginalised and at risk youth.   
 
PIP has supported a number of initiatives to strengthen the engagement of the Protestant 
community and there are signs that this is creating a new openness and increased dialogue 
both internally and on a cross community basis. There is growing awareness at a global level 
that women have the potential to play a much more significant role in peace building and 
that strategies need to be developed along the lines created by PIP to facilitate this process 
and to overcome the barriers which often limit their participation. PIP has supported a 
number of initiatives which have facilitated engagement of women in both PUL and CNR 
communities, who had never participated in this type of work before, and in some cases 
provided a platform for them to undertake valuable work with marginalised young people.   
 
Another important area of work has been the engagement of disaffected youth in both rural 
and urban areas on both sides of the border. While there are a range of Government and 
statutory initiatives targeting unemployed youth in both NI and the SBCs, there appears to 
be gaps in this type of provision with programmes either excluding some young people or 
the young people not being willing to engage with statutory services. PIP has supported a 
range of initiatives which specifically target this cohort of young people and there is 
evidence that this has had a positive impact. Projects have reported increased engagement 
in the community, and reductions in anti-social behaviour, levels of recruitment to 
paramilitary groups and the number of punishment attacks and expulsions. There is clear 
evidence that the communities where PIP projects are located value this approach and that 
the participants feel that they now have a stake in their community and a positive role to 
play. 
 
The work of PIP on core issues related to the conflict and in communities that are recognised 
as the most disadvantaged is particularly relevant and important in the current context. 
Projects have addressed a range of core conflict related issues including the ongoing 
problem of paramilitary domination in some communities, internal tensions and conflicts, 
sectarianism, the lack of engagement among certain groups and communities, issues around 



Peace Impact Programme: Final Evaluation  

7 

 

cultural identity and disaffected youth. This evaluation has identified important progress in 
these areas and can conclude that the PIP programme is making a valuable contribution to 
peace building and is clearly underpinning the Peace Process.  
 
A central theme in many projects was providing alternatives –alternatives to unemployment, 
alternatives to conflict and violence, alternatives to anti-social behaviour and alternatives to 
political isolation and exclusion. PIP has played an important role in several areas by 
demonstrating that there are alternatives to enable communities themselves to play a role 
in this regard. The evaluation found that the support to provide alternatives is bearing fruit 
and has the potential to make a real difference in these communities and in some cases at a 
wider societal level.  
 
The interconnected problems in the communities where PIP projects were implemented is 
damaging community cohesion, eroding the rule of law and undermining the Peace Process. 
These communities feel left behind and the challenge is how to support and help them to 
address internal problems while moving towards reconciliation with the ‘other community’. 
It will be important that any future work builds on this and includes more social and political 
analysis which encourages communities to examine and understand the underlying issues in 
their communities rather than blaming the ‘other side’. However the reality is that PIP was 
only beginning the process of engagement in some areas/communities and that a more 
strategic and sustained approach is required over a three to five year period.  
 
PIP has facilitated some important groundwork and filled a critical gap in the overall peace 
building architecture. With the roll out of TBUC in NI and a new Peace IV programme across 
NI and the SBCs, there is a need for collaborative approaches to peace building at all levels: 
at a strategic level between policy makers and funders, at a regional/local authority level and 
at a grass roots community level. The IFI is strategically placed to work collaboratively with 
policy makers and funding bodies on both sides of the Irish border while retaining its 
independent role and continuing to take risks to ensure that the Peace Process is genuinely 
inclusive and reaching into the communities supported under this first phase of PIP. Such an 
approach would ensure that the IFI will continue to make a unique and complementary 
contribution to the peace building architecture in Ireland.  
 
A number of PIP projects are dealing with highly sensitive issues with a strong political 
dimension; particularly those which work in communities dominated by Loyalist 
paramilitaries or so called Dissident Republicans. PIP projects have effectively managed the 
inherent tensions in this work which is challenging dominant power structures. The projects 
are working to change how groups interact with the local community and to open up 
community structures to the wider community. Based on consultations with projects and 
some external stakeholders, including the PSNI, there is evidence this work is effective and 
beginning to bring about change. The failure by government and the statutory sector to 
engage these groups can lead to a growing feeling that “politics doesn’t work” and further 
alienation from the political and Peace Process. The onus is on policy makers and politicians 
to demonstrate that politics does work and to ensure people are engaged in or have access 
to the process and can have their voice heard. The political context on both sides of the 
border means that funding for work with groups opposed to or uncomfortable with the 
Peace Process or for work with a political angle will be difficult. The IFI has more scope to 
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engage in this sensitive work and can play an important role in this regard. .   
 
The cross border dimension of peace building has slipped down the agenda in recent years 
as there has been increased focus on internal issues and local problems in NI and the SBCs. 
Despite this there is recognition that the border remains an issue and that there is a cross 
border dimension to some of the issues on the ground. The IFI can play a valuable role in 
promoting cross border work and should strengthen this element in the next phase.  
 
While the work is still in its early stages, in some areas there is solid evidence that PIP is 
already doing important and vital work to underpin the Peace Process in these communities. 
However there is a need for mainstream support which provides the more long term and 
integrated approaches necessary to really change these deep rooted issues. The IFI should 
ensure this work is sustained through more long term support to projects, collaborative 
work with other agencies at both a local and strategic level, linkage of work to relevant 
policy instruments and a strategic approach to mainstreaming at a policy level where 
possible.  
 
 Recommendations 
 

1. The IFI should continue the successful approach of pro-actively targeting 
communities and areas with low levels of capacity and engagement with peace 
building and maintain the strong focus on engaging those who are excluded from 
the Peace Process.  

2. The IFI should continue to support and mentor these communities by developing 
new initiatives where necessary or by working through existing structures where 
capacity is low.  

3. There is a clear need for independent funding which is flexible and targeted at 
the critical issues on the ground and the IFI should continue to take calculated 
risks to support these efforts. 

4. There is increasing need for collaboration at all levels: strategic, regional and 
community. The IFI should engage strategically with other funders and policy 
makers to ensure there is a good level of collaboration while, at the same time, 
maintaining its independence and unique risk taking approach which targets 
resources at those who are excluded from the political and the Peace Process.    

5. The IFI should disseminate the learning from PIP and engage in a consultation 
process with other key agencies to ensure effective collaboration.   

6. The IFI should work with all stakeholders to help PIP projects transition from 
‘stand alone projects’ to a situation where their work becomes mainstreamed.  

7. The IFI should consider strengthening the capacity of any new PIP to enable 
cluster-work between groups and communities as this was a very successful 
aspect of the current programme. 

8. The Peace Process is located within a wider context of Anglo Irish and cross 
border relationships and the IFI should work to strengthen the cross border 
dimension of any future PIP programme.   

9. PIP should continue to incorporate training and employment elements but 
should ensure this is not duplicating the range of training support available on 
both sides of the border and maintain a specific focus on those at risk of 
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becoming engaged in conflict related issues (sectarian/interface conflict or 
engagement with paramilitaries).   

10. The IFI should continue to be flexible in their approach to project delivery to 
enable those funded to be responsive to changing and emerging local 
circumstances within agreed programme framework/objectives and on a longer 
term intervention basis. 

11. The IFI should review/rationalise the monitoring and reporting requirements to 
ensure consistency on a cross border basis in order to capture the key 
quantitative and qualitative aspects, the unique nature of the work and the 
learning emerging.     

 
 
  



Peace Impact Programme: Final Evaluation  

10 

 

1. Introduction 
 
The Peace Impact Programme (PIP) aims to build sustainable peace and prosperity within 
communities of greatest economic and social deprivation, where there are low levels of 
engagement in peace building and limited benefits from the Peace Process. It is funded by 
the International Fund for Ireland (IFI) with the support of the United States Agency for 
International Development (USAID). The IFI was established by agreement between the 
Government of the United Kingdom and the Government of Ireland in 1986 with the 
objective of “promoting economic and social advance and to encourage contact, dialogue 
and reconciliation between nationalists and unionists throughout Ireland”. From 1986 to 
2014 the United States (US) provided over $500m in assistance through the IFI to Northern 
Ireland (NI) and the southern border counties (SBCs) to support a wide range of peace 
building, community and economic development projects.  
 
In more recent years the IFI has placed increased emphasis on reconciliation and the Sharing 
this Space Strategic Framework for Action 2006-2010 supported a range of reconciliation 
initiatives. Research carried out by the IFI in 20101 highlighted the fact that much more work 
was still required on the ground in communities in NI and the SBCs, despite the progress 
made over recent years. This resulted in the development of two focused programmes of 
work: the Peace Walls Programme (PWP) and the Peace Impact Programme (PIP) targeting 
areas and communities suffering from very high levels of economic and social deprivation in 
NI and the SBCs. The PIP programme commenced in early 2013 and has supported 56 
projects to date operating in the most disadvantaged and disaffected areas where there is 
limited evidence the Peace Process has had a positive impact on communities or individuals. 
It delivers a range of interventions aimed at tackling the sectarian attitudes, fears and 
mistrust within and between communities, which continues to limit progress towards a 
lasting peace and shared future.  

The overall goal of the PIP programme is "To build sustainable peace and prosperity within 
communities of greatest economic and social deprivation, where there are low levels of 
engagement in peace building and limited benefits from the Peace Process”. The strategic 
objectives are to:  

 Engage with individuals and groups that have not previously, or only partially, 
participated in community development and peace building activities.  

 Increase contact, dialogue, sharing and integration within and between communities 
and support creative and innovative approaches to dealing with contentious issues.   

 Build cohesion within and between communities to deliver improved relationships. 

 Promote greater understanding and acceptance of diversity between communities, 
thereby reducing sectarianism.   

 Target the engagement and participation of disaffected young people.  

 Underpin the Peace Process and promote economic prosperity by increasing the 
skills base within interface communities.  

                                                 
1 Tony Macaulay: Report of a Consultation on Pilot Interventions in Low Peace Impact Areas for the International Fund for Ireland 
(November 2010)  
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 Encourage the involvement and participation of all residents from the target areas. 

PIP targeted areas and communities which were characterised by a combination of 
economic and social deprivation, low levels of engagement in peace building and limited 
benefits from the Peace Process. These areas tend to feature inter alia: ongoing community 
tensions, threats, sectarian incidents, significant levels of ongoing or residual paramilitary 
control and violence, embedded sectarian attitudes, large numbers of marginalised young 
people and alienation from the political process and government agencies, particularly the 
police/Gardaí. In order to address the range of challenges in these target areas on both 
sides of the border PIP was designed to be responsive and to deliver a range of sustainable 
reconciliation, integration, community development and economic interventions. The 
specific programme outcomes were:   

1. An increase in contact, dialogue, sharing and integration among project participants. 

2. The development of sustainable, exemplar community organisations and disseminate 

best practice to other communities. 

3. Underpinning the Peace Process and promoting economic prosperity by increasing 

the skills base within interface communities. 

PIP is administered separately in NI and Ireland.  In NI the programme is administered by a 
Management Agent, the Community Foundation for Northern Ireland (CFNI) while in the 
SBCs it is administered directly by the IFI‘s Local Development Officers (LDOs). Applications 
to PIP are considered by the Review Group made up of CFNI, LDOs, IFI Secretariat and some 
Government Departments. They are then reviewed by Designated Board Members (DBMS), 
a sub committee of the IFI Board, and by the Advisory Group made up of senior Government 
Officials north and south before being presented for decision at a full board meeting at 
which Observers from all the donor countries are present.  
 

Overview of the Evaluation  
The purpose of the evaluation was to develop an independent story of the PIP programme 
and to contribute to, and improve, future programme implementation. The specific 
objectives included: measuring the impact of the overall programme, identifying the 
learning at both project and programme level, developing recommendations to improve the 
quality of the work and to identify how the outcomes of the programme could influence 
future policy. An interim evaluation was carried out over a three month period (July-
September 2014) and involved an in-depth review of 15 projects which were supported 
under the earlier rounds of PIP as well as a desk review of the other projects.  
 
The evaluation applied the Organisation for Economic Co-operation and Development 
/Development Assistance Committee (OECD/DAC) valuation criteria2 as the primary 
mechanism to review the PIP programme. It focused on four core criteria: relevance, 
effectiveness, impact and sustainability. The evaluation team carried out an extensive data 
collection process over a seven month period (Oct 2014-April 2015) which included surveys, 
focus groups and interviews. The evaluation team used a ‘mixed methods approach’ and 

                                                 
2 OECD (2012), Evaluating Peacebuilding Activities in Settings of Conflict and Fragility: Improving Learning for Results, DAC Guidelines 
and References Series, OECD Publishing. http://dx.doi.org/10.1787/9789264106802-en 
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applied a number of data collection tools to capture the perspective of all stakeholders with 
the focus on participatory methods and the engagement of the projects and project 
participants.  
 
Table 1: Overview of the evaluation methodology  

Activity  Details  No. of 

participants  

Data collection methods used  

Cluster events  3 cluster events for projects 

Cookstown (all projects): 24 

October 2014 

Belfast (Women’s projects): 

04 December 2014 

Monaghan (Youth projects): 

04 March 2015  

300   Project staff and project steering group members 

questionnaire. 180 completed surveys: (See 

Appendix 6)  

Most significant change exercise3: Over 100 stories 

of change recorded.  

A Qwizdom4 questionnaire (used in the Youth 

cluster event in Monaghan). 131 responses  

Focus groups  18 projects across Northern 

Ireland and the SBCs plus 

focus groups with IFI/CFNI 

personnel  

200 The change matrix (used in focus groups with 

project staff/advisory group members in 10 

projects: (See Appendix 4)   

 A participant questionnaire (used with youth 

projects). 88 completed surveys. (See Appendix 5)  

Interviews  Interviews with informed 

third parties and local 

independent analysts 

20  List of people consulted: (See Appendix 2)  

Personal 

stories of 

change  

Individual stories of project 

participants. 

8  Questionnaire and consent forms (See Appendix 3) 

Desk Research  Project reports and other 

programme documents, 

e.g. evaluation and relevant 

contextual reports 

  

Footnote: Whilst every effort was made to ensure there was no duplication, there is likely a 
small element of ‘doubling up’ as some people who participated in the focus groups also 
attended the cluster events and within the cluster events some individuals attended them 
all. However the evaluators are confident that, within the above data collection processes, 
they have captured the perspectives of up to 500 people.   

                                                 
3 Most Significant Change is a participative evaluation process which involves the collection of significant change stories emanating from 

projects and the selection of the most significant of these stories by project personnel (staff and members of the steering groups). 
4 Qwizdom is an interactive audience response voting system that uses powerpoint presentations to pose questions or gather views on a 
range of matters. Participants use a clicker (which resembles a TV remote control) to interact with the presentation. 
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2. Context  
 

The PIP programme is being implemented at an important stage in the wider and evolving 
Political/ Peace Process in Ireland and Northern Ireland. On the one hand there has been 
important progress on several fronts: the political structures remain in place and the levels 
of violence have steadily decreased. However major challenges lie ahead and there is 
awareness of the need for long term strategies to address the deep issues which have 
emerged and ongoing residual violence in both main communities.  

άThere has been significant progress since the Good Friday Agreement in building 
peace on this island, but this progress cannot be taken for granted. There is still 
important reconciliation work to be done, work that may take generationsέΦ5 

 
On both sides of the border, there are concerns within communities over the lack of real 
progress on the political front with recurring periods of political instability, combined with 
economic recession, increased levels of unemployment and poverty and a growing sense of 
alienation among people (especially young people) in disadvantaged Protestant Unionist 
Loyalist (PUL) and Catholic Nationalist Republican (CNR) communities and the ongoing role 
and position of paramilitary groups in this context. The influence of these groups (both 
republican and loyalist) has been sustained and in some cases increased through a complex 
mix of local issues and wider failures in the political process. There are ongoing concerns 
that the instability and complex situation on the ground in communities will create fertile 
ground for those opposed to the Peace Process and provide opportunities for armed groups 
to build their profile and increase their influence in deprived communities in both Northern 
Ireland and the SBCs:  

ά!ǘ ǘƘŜ ƭŜǾŜƭ ƻŦ ǇƻƭƛǘƛŎŀƭ ƭŜŀŘŜǊǎƘƛǇΣ ǘƘŜ нлмм ŜƭŜŎǘƛƻƴ ǊŜǘǳǊƴŜŘ ŀ ǎǘŀōƭŜ ŀŘƳƛƴƛǎǘǊŀǘƛƻƴ 
intent on a wide-range of agreed programmes; that promise, however, went 
unfulfilled. A high level political dispute about (ironically) a conflict resolution Centre 
on the Maze/Long Kesh site, plus others over education, health, teacher training, a 
Bill of Rights, welfare reform and an Irish language Act began to silt up the political 
process even prior to severe budgetary cutbacks. Although it came after a period of 
significant and symbolic progress in community relations, the flag protest from the 
end of 2012 was the moment at which forward movement at the ground level also 
ŦŀƭǘŜǊŜŘέ.6 

 
A key challenge in peace processes is to create and maintain an inclusive process where all 
groups feel a sense of ownership and are broadly committed to sustaining the process: this 
has been a problem from the outset and one which has increased over the years with 
elements in both the PUL and CNR communities feeling increasingly marginalised from the 
mainstream political process. In CNR communities on both sides of the Irish border, the so 
called Dissident Republican groups have been a focal point for those who are alienated or 
opposed to the current Political and Peace Processes and willing to maintain the use of 
violence. In PUL communities the lack of political leadership and the failure to develop real 
political representation has resulted in a growing sense of alienation from the Political and 
Peace Processes. In some of these areas Loyalist paramilitaries are still dominant and in 

                                                 
5 Department of Foreign Affairs and Trade: Reconciliation Fund Strategy 2014 -2020  
6 The Flag Dispute: Anatomy of a Protest: Institute for Conflict Transformation and Social Justice, Queens University (December 2014) 

 



Peace Impact Programme: Final Evaluation  

14 

 

control of community groups and activities and are actively recruiting. There is an urgent 
need to change how these groups interact with the local community, to alter the power 
balance in these areas and to open up community structures to the wider community. A 
recent report by the Institute for Conflict Transformation and Social Justice7 suggests that:  

ά[ƻȅŀƭƛǎǘǎ ƘŀŘ ŎƻƳŜ ǘƻ ǎŜŜ ǘƘŜ tŜŀŎŜ trocess as a zero sum game in which nationalist 
gains and unionist losses are part of the same equation. Interviews with protestors 
also showed a lack of trust and confidence in the unionist political elite to represent 
ǘƘŜƳέΦ 

 
The PIP programme is dealing with a range of socio-economic, political and cultural factors 
and issues in communities across NI and the six SBCs. These areas have experienced a 
deepening recession with increased levels of poverty and social exclusion and ongoing 
tensions and, on occasions, violence on the streets in NI. At the same time there has been a 
steady and deepening decline in the funding available for good relations, peace building and 
reconciliation work. The economies of both Ireland and NI have experienced significant 
declines as a result of the economic crash and the effects are still being felt most acutely in 
socially disadvantaged urban areas and isolated rural communities. Unemployment levels in 
both urban and rural areas have risen sharply and there has been an ongoing decline and 
erosion of social supports for disadvantaged communities, particularly impacting young 
people at risk: rural areas on both sides of the border have also suffered with ongoing 
emigration among young people.  
 
Northern Ireland  
The contrasting faces of NI were highlighted in the 2014 Peace Monitoring report:  

ά¢ǿŜƴǘȅ ȅŜŀǊǎ ƻƴ ŦǊƻƳ ǘƘŜ ǇŀǊŀƳƛƭƛǘŀǊȅ ŎŜŀǎŜŦƛǊŜǎΣ bƻǊǘƘŜǊƴ LǊŜƭŀƴŘ ǊŜƳŀƛƴǎ ŀ ǾŜǊȅ 
deeply divided society. A fault line runs through education, housing and many other 
aspects of daily existence. These facts however do not provide the complete picture. 
There is another side to the balance sheet. In some ways huge progress has been 
made. Levels of violence are at their lowest for forty years. In the past year no British 
soldier has been killed, no police officer has been killed, no prison officer has been 
killed, and there was not one sectarian killing. In fact Northern Ireland is emerging as 
one of the safest places to live in theǎŜ ƛǎƭŀƴŘǎέΦ8 
 

Reflecting on the nature of living in a deeply divided society, there are indications of a 
continuing decline in how people perceive the state of community relations. Results from 
the 2013 Northern Ireland Life and Times (NILT) Survey show the proportion of respondents 
who believe that relations between Protestants and Catholics are better now than five years 
ago has fallen to 45 per cent: this represents a drop of seven percentage points on the 2012 
figure. When looking towards the future, respondents are also less optimistic about 
community relations than in previous years. While nearly two thirds of respondents in 2007 
(64%) felt that relations between Protestants and Catholics will be better in five years’ time, 
this figure fell to 48 per cent in 2012 and 40 per cent in 2013. The levels of alienation and 
disaffection among young people present particular challenges to policy makers and those 
involved in efforts to promote peace and reconciliation. There are increasing levels of 

                                                 
7 The Flag Dispute: Anatomy of a Protest: Institute for Conflict  Transformation and Social Justice, Queens University  (December 2014) 
8 Northern Ireland Peace Monitoring Report: Number Three: Paul Nolan March 2014  
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polarisation among young people across the board with particularly sharp divisions in more 
socially deprived areas. The most recent evidence from the NILT survey suggests that the 
‘flags dispute’ heightened the temperature with a sharp drop in Protestants and Catholics 
expressing a preference for mixed religion workplaces and neighbourhoods, particularly 
among young people. In her commentary on the NILT findings Grainne Kelly concluded that:  

ά¢ƘŜ bL[¢ ǎǳǊǾŜȅ ǊŜǎǳƭǘǎ ŦƻǊ ŎƻƳƳǳƴƛǘȅ ǊŜƭŀǘƛƻƴǎ ǎƛƴŎŜ нлмо Řƻ ƴƻǘ ƳŀƪŜ ŦƻǊ easy 
ǊŜŀŘƛƴƎΦ ¢ƘŜ ŘŜǘŜǊƛƻǊŀǘƛƻƴ ƛƴ ǊŜǎǇƻƴŘŜƴǘǎΩ ƻǇǘƛƳƛǎƳ ŦƻǊ ǘƘŜ ŦǳǘǳǊŜ ƻŦ ǊŜƭŀǘƛƻƴǎ 
between Catholics and Protestants is cause for serious concern. While unwise to 
make direct correlations between attitudes and events, it appears clear that the 
impact of the motion passed at Belfast City Council, and the subsequent flag protests 
ŀƴŘ ǿƛŘŜǎǇǊŜŀŘ ǳƴǊŜǎǘΣ Ƙŀǎ ƘŀŘ ŀ ƴŜƎŀǘƛǾŜ ƛƳǇŀŎǘ ŦŀǊ ōŜȅƻƴŘ ǇŜƻǇƭŜΩǎ ŀǘǘƛǘǳŘŜǎ ǘƻΣ 
and tolerance of, markers of idŜƴǘƛǘȅ ƻŦ ǘƘŜ ΨƻǘƘŜǊΩ ŎƻƳƳǳƴƛǘȅ9έ.  

 
These levels of segregation and division are reflected in the conclusions from the Peace 
Monitoring Report:  

άDespite some movement in terms of residential segregation and shared schooling, 
the fundamental divisions remain unchanged. Over 93 per cent of children are 
educated in separate schools, interface walls still divide communities and sectarian 
riots are accepted as routine annual events. Twenty years on from the first ceasefires 
the terms of trade have been set by deals and side-deals. These have prevented the 
return of large-scale violence but the model on offer from the top is peace without 
reconciliation. A culture of endless negotiation has become embedded and, without a 
vision of a shared society to sustain it, the peace process has lost the power to 
inspireέΦ10 

 
The situation in socially deprived communities where PIP projects are located presents a 
challenging picture in relation to crime, anti-social behaviour and the influence of 
paramilitaries, the latter a major issue as they continue to hold considerable power. There is 
still a real and visible threat from dissident Republicans and the influence of Loyalist 
paramilitaries is strong in many disadvantaged PUL communities where it would appear that 
their power has increased as a result of the ‘flags protest’ which gave them a renewed sense 
of purpose and increased credibility, especially among disaffected young men.   
 
These underlying trends came to the fore during the flags controversy and provided Loyalist 
paramilitary groups with an opening to reassert their position in some communities.  

άTwenty years after the Combined Loyalist Military Command declared the loyalist 
ceasefires in 1994 the two main paramilitary organisations, the Ulster Defence 
Association (UDA) and the Ulster Volunteer Force (UVF) are still very much in 
existence. In fact the past year has seen a revival of their fortunes, and the 
attainment of a new respectability ..... while the paramilitary groups were ostensibly 
in the process of winding down, both the UDA and the UVF were continuing to recruit 
young people into their ranksέ.11 

 

                                                 
9 Flying the Flag? An update on attitudes to markers of identity in public space: Grainne Kelly ARK Research 
Update June 2014  
10 Northern Ireland Peace Monitoring Report: Number Three: Paul Nolan March 2014 
11 Ibid. 
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The current difficulties in NI have been well documented and commented on by researchers 
and politicians. However, the reality of life was presented more sharply by a local teenager:  

άaŀƴȅ ǎŜŜƳ ǘƻ ǘƘƛƴƪ ǘƘŀǘ ōŜŎŀǳǎŜ ǿŜ ƘŀǾŜ ŀ ǇŜŀŎŜ ǎŜǘǘƭŜƳŜƴǘ ƛǘΩs almost like we 
should have peace but we do not have true peace. The troubles rage on in the hearts 
ŀƴŘ ƳƛƴŘǎ ƻŦ ƻǳǊ ŎƻƳƳǳƴƛǘƛŜǎ Χ our schooling system is still divided along religious 
lines and each summer we still bite our lips praying that the yearly marching season 
does not erupt into violence.... Northern Ireland is still mired in sectarianism and by 
sectarianism I mean the reciprocal bigotry and mistrust felt towards each other. A 
great deal more is to be done if Northern Ireland is to become a truly stable 
ǎƻŎƛŜǘȅέΦ12 

 
It would be wrong, however, to give the impression that no progress has been made. The 
Peace Process has broadly stayed on track, the political structures remain in place, the levels 
of terrorist attacks continue to decline, the 2014 parading ‘season’ was largely peaceful and 
the flying of flags has been respectfully managed in certain areas. In May 2013 the Northern 
Ireland Executive launched the long awaited Together: Building a United Community (TBUC) 
Strategy. While some commentators and strategists consider that the document is quite light 
on detail and progress towards implementation is slow, it does however outline specific 
measures that go to the heart of contributing to building a ‘shared society’. In the foreword 
the First Minister and Deputy First Minister jointly acknowledged this valuable work:  

ά²Ŝ ǊŜŎƻƎƴƛǎŜ ŀƴŘ ǾŀƭǳŜ ǘƘŜ ǊŀƴƎŜ ƻŦ ƛƳǇƻǊǘŀƴǘ ŀƴŘ ƻŦǘŜƴ ŎƘŀƭƭŜƴƎƛƴƎ ǿƻǊƪ ǘƘŀǘ Ƙŀǎ 
been taken forward by individuals and groups at local level to build a more united 
and shared society. This Strategy aims to build on what has gone before, and provide 
the framework for best practice to be developed and shared. Throughout society 
from local community level to the Executive, we have seen people coming together, 
and often working together, to build a better future. It is this type of approach which 
is at the heart of this Strategyέ.   

 
In December 2014 the Stormont House Agreement was produced: the Agreement was the 
result of an intensive talks’ process which started as a result of the failure between the 
political parties in Northern Ireland to reach consensus on the Agreement produced by the 
Haass Talks. The key elements of the ‘Stormont House Agreement’ are designed to deal with 
the range of outstanding issues related to  finance,  welfare reform and institutional reform. 
This included  the establishment of Commission on Flags, Identity, Culture and Tradition,  
new legislation to deal with parading disputes and measures designed to deal with the 
legacy of the past. Specific actions which were identified were  the establishment of an Oral 
History Archive , an Historical Investigations Unit, an Independent Commission on 
Information Retrieval and an Implementation and Reconciliation Group.  
 
Despite this progress, there remain tensions and stalemates between the parties including 
current difficulties with the Stormont House Agreement and a failure to move towards a 
more collaborative approach and genuine power sharing. The absence of a shared vision for 
the future and lack of political leadership have contributed to the current situation.   

ά¢ƘƻǎŜ ǿƘƻ ǎǘǳŘȅ ŀƴŘ ǇǊŀŎǘƛǎŜ ŎƻƴŦƭƛŎǘ ǘǊŀƴǎŦƻǊƳŀǘƛƻƴ ŀǊŜ ǉǳƛŎƪ ǘƻ ǊŜŀƭƛǎŜ ǘƘŀǘ Ƴŀƴȅ 
aspects of the NI process represent negative peace. That is a context where political 
violence has decreased but the underlying issues that fuel conflicts have not been 

                                                 
12 Alan Polkey (Co. Down) speaking at the One Young World Summit: Dublin, October 2014 
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addressed. When asked why this is the case, I respond that a more vigorous policy 
move towards integration has not taken place because there is no commonality of 
vision in terms of the type of society we are ultimately working towardsέ.13  

 
Southern Border Counties  
While the political context in the SBCs is quite different from that in NI, there are many 
similarities on the economic front as a result of the recession. In recent years the economic 
collapse has dominated the agenda and impacted on all aspects of life. The SBC’s have 
suffered heavily with high levels of unemployment and emigration and there are concerns 
the border region will suffer ongoing decline despite signs of improvement at the national 
level. Industrial development is becoming concentrated in the greater Dublin region and 
weaknesses in infrastructure, transport links and broadband access will continue to hamper 
development across the border region and limit opportunities for sustainable growth.  
 
Recent statistics from the Economic and Social Research Institute (ESRI )show 
unemployment levels in the SBCs are the highest in the country and this, combined with the 
loss of a generation of educated young people, is a major issue which will have a negative 
impact on the social and economic life. One of the most serious impacts of the recession is 
the cutback to services in social welfare, health, education and training. The impact of the 
recession and resulting cutback is felt most acutely in disadvantaged urban areas such as 
Drogheda, Dundalk, Lifford, Letterkenny and Sligo resulting in high levels of dependence on 
social welfare payments. These areas experience ongoing problems of drug and alcohol 
abuse and anti-social behaviour with risks of some young people becoming involved in 
dissident republican groups. The social context in Dundalk and Drogheda, but also in other 
areas of the SBCs, is impacted by the high levels of people displaced by the NI conflict and 
more recently by increasing numbers of immigrants.  
 
Considerable work has been carried out in recent years to improve community relations in 
the SBCs and there have been significant improvements with a breaking down of barriers 
and a move away from the “culture of silence” which had pervaded the region for 
generations. This is recognised in research by Community Relations Council (CRC) and the 
Rural Community Network (RCN)  

ά¢ƘŜǊŜ ǿŜǊŜ ǇƻǎƛǘƛǾŜ ƛƴŘƛŎŀǘƻǊǎ ƻŦ ǘƘŜ tǊƻǘŜǎǘŀƴǘ ŎƻƳƳǳƴƛǘȅ ōŜŎƻƳƛƴƎΣ ƛƴ ǘƘŜ ƭŀǎǘ 
ten years, less isolated and more engaged with its neighbours and the political 
administrative system, with good participation rates in national, non-Church 
associated voluntary organisations. On the whole, indicators for the quality of 
community relations were more positive than on the northern side of the border. All 
ǘƘŜǎŜ ƘŀŘ ǘƘŜ ŜŦŦŜŎǘǎ ƻŦ ΨǎƻŦǘŜƴƛƴƎΩ ǘƘŜ ŜŀǊƭƛŜǊ ƘŀǊŘ ŜŘƎŜǎ ƻŦ ǎŜƎǊŜƎŀǘƛƻƴ ƻŦ the 
ǎƻǳǘƘŜǊƴ ōƻǊŘŜǊ ŀǊŜŀǎέ.14  

 
However divisions remain and the Protestant community is still somewhat isolated in the 
border region with religious segregation remaining in areas such as education. Sporadic 
attacks on Orange Halls continue to damage relationships as they are seen as not just an 
attack on the building but on a community. The voluntary/community and equality sectors 

                                                 
13 Brandon Hamber IFI’s Newsletter, Fund Focus (June2015)  
14 Bell, J, Jarman, N, Harvey, B. Beyond Belfast ï Contested Spaces in Urban, Rural and Cross Border Settings, Nov. 2010  
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have played a key role in peace building in the SBCs and have provided a solid platform for 
this work. It should be noted that this sector has been eroded in recent years with 
continuous reductions in support to projects involved in community development and 
integration work. This dismantling of the equality and peace building infrastructure reduces 
the capacity to sustain peace building in the SBCs.  
 
Funding context  
Against the above backdrop, there has been a gradual winding down of a number of 
important sources of funding for social, economic and community development and, in 
particular, for peace building. For example, whilst the Peace III programme closed at the end 
of 2014 and there were limited new projects initiated or supported under this programme 
since 2012, the reality was that many of the communities targeted by PIP and the individual 
projects supported under this programme were unable to access Peace III funds or any kind 
of previous funding (62% of NI PIP projects were started from scratch). The projects were 
often not sufficiently organised or structured to meet the requirements of the Peace III 
programme which had the effect of further isolating these communities from the Peace 
Process and contributed to a sense of frustration in some communities.    
 
Atlantic Philanthropies, who supported many peace building initiatives over recent years, 
has now closed its Ireland/Northern Ireland office so is no longer accessible to new peace 
building initiatives and, at this stage, there are no clear indications of the total funds which 
will be available to support the TBUC Strategy. It is likely to be early 2016 before funding 
under the Peace IV programme opens for applications although community sector 
expectations from it are very low as the new funding criteria make it inaccessible to most 
community groups due to the requirement to finance upfront 15% of any grant award to 
ensure cash flow. It is widely expected that most Peace IV funding will go towards 
government programmes. Funding for local peace building and community relations work 
through the 11 new ‘Super Councils’ remains minimal with decisions on new programmes 
and strategies low down their list of new priorities. Similarly in the SBCs there have been 
changes as a result of funding being channelled through new council structures, 
rationalisation measures and the establishment of Education and Training Boards Ireland 
(ETBI). These factors, on both sides of the Irish border, have left a major gap in support at a 
time when tensions are increasing and difficulties are emerging with the need for resources 
actually growing.  
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3. Overview of the PIP Programme  
 

This section provides an overview of the PIP programme and gives a brief description of the 
projects supported and the types of activities delivered over the last 3 years. PIP was 
launched at the end of 2012 and the first two tranches of funding were provided in February 
and June 2013 when 12 groups were supported (8 in NI and 4 in the SBCs). Over the next 18 
months a further 41 projects were supported (30 in NI and 11 in the SBCs) bringing the total 
to 53. While PIP was due to be completed in August 2015 it has been extended to December.  
A further 3 projects in NI were awarded funding in February 2015 with a further 4 extended 
with an additional budget (total 56).   
 
Many of the communities targeted by PIP and the individual projects supported under this 
programme had not received any kind of previous funding (62% of NI PIP projects were 
started from scratch). In some circumstances, PIP worked through local projects and key 
people with experience and a track record in peace building/community relations and a 
comprehensive understanding of the situation on the ground in order to build trust and 
capacity.  
 
Table 2: Summary of PIP  

 Funded 
projects 

Commitments as at 
30/4/2015 

Commitments as at 
30/4/2015 $ 

Northern Ireland  41 £3,306,383 $5,290,213 

Southern Border Counties  15  €1,314,818 $1,709,263 

    

Total  56 $7.1m ($7,070,689)$7.1m 

Exchange rates used: GB £1 = $1.6 and Euro €1 = $1.3 
 
Table 3: Overview of PIP: Projects in Northern Ireland 

Community background  Funded as of 30/4/2015  

PUL communities  18 

CNR communities  13 

Mixed projects  10 

Total  41 

 
Table 4: Projects in the Southern Border Counties  

County  Funded as of 30/4/2015 

Louth  6 

Monaghan  3 

Leitrim  3 

Sligo  1 

Donegal  2 

Total  15 

Projects in SBC are primarily mixed but three projects dealt specifically with minority 
protestant groups. Most single identity projects had a cross-community aspect but the key 
beneficiaries were from either PUL or CNR backgrounds. The ‘mixed’ projects were those 
that made cross- community commitments as their starting point. The funded projects 
represent a diverse mix of groups, constituencies and types of work. 23 of the projects were 
urban while the balance, 33 are rural.  
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Programme outputs (Activities supported)   

PIP has facilitated a range of activities across these 56 projects ranging from private 

mediation interventions and local dialogue work to larger public events and processes which 

engaged whole communities. One of the key aspects of PIP which was repeatedly 

highlighted by the projects was the level of flexibility and the fact that they had the scope 

and were encouraged to be creative and to respond to the context in which they were 

operating. This is reflected in the types of work undertaken and the nature and scale of the 

interventions which have happened through PIP. In ways it is difficult to categorise some of 

the work as it is unique to the context and reflects what people felt was needed at that 

particular time in that community.  

The nature of the work supported under PIP is analysed in this report. Additional 

information is also provided in the separate case studies component of the evaluation. 

These case studies examine the work of PIP under 5 thematic headings and include the work 

of 18 projects with a specific focus on these thematic areas.  
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Table 5: Overview of the Case studies  

Theme  Projects  Some key points emerging  

Supporting the 
engagement of women 
in peace building  

Unheard Voices 
(Derry/Londonderry)  
 
Queens Park Women’s 
Group (Glengormley) 
 
Grace Women’s 
Development Project 
(Ardoyne Belfast)  

 In PUL and CNR communities where there are high levels of exclusion and marginalisation 
women are likely to be even more excluded from decision-making and from playing an 
active role in peace building.  

 These projects have demonstrated the need to include women who have been excluded so 
far and the important benefits of this to the women themselves and to their families.  

 Given the necessary support and confidence women can play an important bridging role 
and build relationships in deeply divided communities. 

 These projects have also shown that women’s groups can play an important role in working 
with disaffected youth and can successfully intervene to engage these young people and 
reduce the levels of sectarian and interface violence.  
 

Engaging disaffected 
youth 
 

Strabane AYE (Access 
Youth Engagement) 
 
Drumgor Detached Youth 
Work Project (Lurgan) 
 
Sligo Young Enterprise 
 
Inter Estates Partnership, 
Antrim  
 

 The projects tackled sectarianism, fears and mistrust within and between communities, 
which continues to limit progress towards a lasting peace and shared future.  

 The work of the projects has impacted on the three desired PIP changes or 
transformations: personal, community and economic. 

 This work also contributed to meeting other objectives of increased dialogue and building 
cohesion within and between communities, greater understanding and acceptance of 
diversity and promoting economic prosperity through increasing skills. 

 The financial, personnel and training investment was grounded in the community and 
outcomes and impacts stayed within these communities. There is a clear need to support 
longer-term interventions in communities that will engage with and impact a wider group 
of participants and those opposed to the Peace Process. 

 Projects deployed effective methods and approaches to their work with disaffected young 
people who felt alienated from the Peace Process, focused on the needs of the actual 
individuals and were effective both in getting the initial engagement and in maintaining 
involvement for the duration of the project.  

The inclusion of the 
Protestant community 

Leitrim Orange Order  
 

 The importance of recognising difference in communities and creating space for internal 
dialogue and the value of working internally with key people who have the credibility and 
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in the border region  Fermanagh Sports and 
Cultural Association. 
  
Drum Village Dev. 
Association, Monaghan  
 
Border Arts (Castlederg) 

insights to influence the wider community and open up discussion on the difficult issues.  
 The PIP programme has been delivered at a time that was right for these communities and 

the pace of the programme has given them time to have the necessary internal discussions 
and develop a plan of action. Communities need to be nurtured and facilitated in order to 
engage in new peace building processes.  

Building an inclusive 
peace process   

Time2Choose 
(Derry/Londonderry) 
 
Conflict Resolution 
Services (Ardoyne 
Belfast)  
 
Sperrin Cultural 
Awareness (Magherafelt) 
 
Shankill 
Parish/Mourneview 
(Lurgan)  

 While young people are most likely to be alienated and excluded there are also men, 
women and ex-prisoners who are excluded or feel that they are being excluded from the 
peace and political processes. This points to the need for more holistic approaches which 
work with wider sections of the community.  

 There is a need for more long term approaches which apply more holistic community 
development approaches (rather than project based) and which address the full spectrum 
of issues affecting these communities such as equality, social justice and human rights.   

 The projects are providing alternatives at several levels: to political exclusion, to the 
ongoing problem of punishment attacks and expulsions, to the sense of social and cultural 
alienation and to some of the economic problems facing these communities through 
training and mentoring support.  

 A core element of the work is mediation and addressing the many issues which emerge 
along the fractures in these communities, between the communities and statutory agencies 
and on a cross community basis. 

Inter-community work  
 

Springboard 
Opportunities Limited 
(Belfast) 
 
Roe Valley Residents 
Association (Limavady) 
 
Donegal Youth Service 

 The importance of engaging young people as active citizens and in positive community 
activity and promoting the positive contribution they made to community life and ensuring 
those engaged with the project had a positive standing and relationship with the young 
people, the community and statutory agencies.  

 The importance of working where young people/communities were at and at their pace.  

 These interventions were only a starting point, the beginning of a process or a stepping 
stone on the journey for participants, organisations and communities.  

 Longer-term interventions need to be supported in communities to engage with and 
impact a wider group of participants and those opposed to the Peace Process. 



Peace Impact Programme: Final Evaluation  

23 

 

The case studies provide a summary of the work supported by PIP in these five themes. In addition PIP has facilitated a range of other 
initiatives across NI and the SBCs which are contributing to peace in different ways. The table below provides a snapshot of some of this work 
supported under PIP and a few examples of how the projects have addressed these issues and promoted peace in their areas/communities. It 
should be noted that many projects delivered on more than one key theme under which they are classified. 
 
Table 6: Examples of work carried out under PIP  

Type of work  Examples  

Dealing with 

contentious issues  

 Strabane Access Youth Engagement (AYE): provided training and support services to assist large numbers of 
disaffected young people, their families and the wider community address issues that negatively impact on society 
including threats from armed groups and anti-social behaviour.  

 Inter Estates Partnership, Antrim: worked with housing estates and groups to tackle social issues such as anti-
social behaviour, isolation and intra/inter-community tensions and offer a range of practical employment-related 
training.  

 Time2Choose, Derry/Londonderry: supported and offered new opportunities to young people facing intimidation 
and at risk of violent attack and intervened to enable them to take control of the situation and to resolve difficult 
issues with solutions agreeable to communities and statutory authorities.  

Facilitating the 

engagement of 

women in peace 

building  

 Unheard Voices, Derry/Londonderry: promoted the engagement of marginalised women in PUL and CNR 
communities enabling them to articulate experiences and resolve difficult issues related to conflict and division 
and created space for alternative voices to be heard. 

 DǊŀŎŜ ²ƻƳŜƴΩǎ DǊƻǳǇΣ !ǊŘƻȅƴŜΥ delivered a collaborative project between the predominantly Republican 
Ardoyne area and largely Loyalist Glenbyrn area to engage women and young people in activities that focused on 
improving employability, community development and everyday living. 

 Sparkle Project, Louth Leader Partnership: worked to help women from Cox’s Demesne and Muirhevnamor in 
Dundalk develop new personal and creative skills through a twelve-week course focusing on personal 
development. 

 Women in Violence: as part of the wider Louth Leader Partnership programme, this project supported and 
facilitated isolated women, whose lives had been affected by violence, in local communities in Dundalk to build 
their confidence and skills and to develop relationships. 
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Inter-community and 

interface work  

 Charter NI, East Belfast: delivered a 14-month cross-community project with the Short Strand area to engage 
groups of older youths in a Cultural Similarities initiative that offered different approaches to discussing issues of 
division.  

 Roe Valley Residents Association, Limavady: delivered a peace building programme that developed partnerships 
between community groups and young people across all the social housing areas in the town.  

 Stoneyford Community Association: delivered an 18-month programme that built community cohesion and good 
relations in the Killultagh ward of Lisburn, including the development of a new community forum. 

 Conflict Resolution Services Ireland (Belfast) delivered a community engagement and consultation project in 
North Belfast with young people, ex-prisoners/combatants and others. 

Dealing with internal 

divisions and 

community tensions  

 Sperrin Cultural Awareness Association: opened new discussions on sensitive and divisive issues with 7 new PUL 
groups across counties Londonderry/Derry and Antrim and improved development and employability options for 
young people who were at risk of engaging in antisocial,  unlawful or paramilitary behaviour. 

 Sperrin & Glens Teach Na Failte: opened an office/training facility, delivered employability/other training courses 
and built capacity for peace building within the Republican/Republican Socialist and wider communities who felt 
excluded or voiceless. This project helped people move away from the support of physical force Republicanism. 

 Ulidia Training, Ballymoney: engaged with the young people, former combatants and ex-prisoners from the PUL 
community in order to build cohesion, address tensions and promote training related to culture/heritage and 
economic prosperity.   

 Ultoniae Cultural & Heritage Society (North Antrim): provided a 10-month community engagement, training, 
education and peace building project in the greater North Antrim area.  

 The Leitrim Grand Orange Lodge: Project focused on breaking down barriers within the greater Protestant 
community and through inclusive education and training they physically ‘opened their doors’ enabling a more 
transparent and inclusive attitude to the Order within the greater community, both on an intra and cross 
community basis. 

 /ƻȄΩǎ 5ŜƳŜǎƴŜΣ 5ǳƴŘŀƭƪΥ their football training project brought together a steering group of clubs and 
organisations, who had not previously worked together, building long term sustainable relationships. 

Training and 

employment related 

activities  

 Republican ex-prisoners and their families in the SBCs: Clones Fáilte delivered a programme of accredited training 
and development in counties Cavan, Monaghan and adjoining cross border areas in NI; Lá Nua delivered a 
programme of accredited training and development work in counties Leitrim and Donegal and Fáilte Abhaile in 
Dundalk provided job related training and support, facilitating access to education and employment.   

 Rathfern Community Regeneration Group, Newtownabbey: offered new opportunities to young people with low 
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educational attainment to increase their access to employment or training for employment opportunities. 

 Shankhill Parish, Lurgan: worked with Mourneview / Grey / Hospital estates in South Lurgan to build capacity and 
develop employment related skills and qualifications as well as developing confidence in PUL community and 
identity. 

 Leitrim County Councils Driving Forward: project provided innovative training solutions to young people faced 
with literacy challenges in a geographic area recently witnessing an upsurge in dissident activity. The qualifications 
attained enabled them to act as football coaches in local schools and sports clubs assisting their integration into 
the local community. This project is heralded as a model for best practice for interagency collaboration. 

 Newtownbutler Together (Fermanagh): administered by Youth Work Ireland in Monaghan, delivered a ‘whole 
town’ peace building project to address community division, unemployment and limited opportunities for young 
people in the border area and provided new training courses and cross-community events to engage a range of 
age groups. 
/ƻȄΩǎ 5ŜƳŜǎƴŜΣ 5ǳƴŘŀƭƪΥ their training project targeted young men who were due before the courts or had served 
custodial sentences and provided them with job related training and skills resulting in employment opportunities 
for these marginalised young men. 

Youth diversion 

initiatives  

 Leafair Carson Project, Mid Antrim: worked with three distinct groups of young people in the Mid-Antrim area 
where the Loyalist community felt totally disengaged with the Peace and Political Processes and where “Dissident” 
Loyalist groups were recruiting. It worked to build leadership and capacity, employment related training and skills 
development and a young women’s development programme. 

 Drumgor Detached Youth Work Project, Craigavon: worked with at risk young people from Meadowbrook and 
Drumbeg engaging them in accredited training in Good Relations and Community Development and delivery of 
community projects. 

 vǳŜŜƴǎǇŀǊƪ ²ƻƳŜƴΩǎ DǊƻǳǇΣ DƭŜƴƎƻǊƳƭŜȅΥ built the capacity of the women’s group to enable them to contribute 
to the development of good relations and civic engagement and to develop a 50/50 cross-community youth 
project.  

 Sligo Young Enterprise: Recruited at risk young people. Promoted tolerance and understanding by bringing young 

people (aged 16-25) together from local communities and delivered an innovative youth training project providing 

accredited training in soccer coaching and provided pathways to employment  

 /ƻȄΩǎ 5ŜƳŜǎƴŜΣ 5ǳƴŘŀƭƪΥ delivered 2 projects for at risk young people: an early intervention drama project to 
promote tolerance, understanding and self expression and a football training project to up-skill young people 
isolated from traditional education, early school leavers or involved in Garda diversion projects.    
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Developing 

Leadership capacity  

 Upper Springfield Development Trust (USDT), Belfast: delivered a Youth Leadership apprenticeship initiative for a 
group of six young people in the area and these young people are training to become youth leaders in this 
interface area. 

 Black Mountain Shared Space Project, Belfast: delivered an 11-month apprenticeship youth project in the 
Highfield and Springmartin areas of north and west Belfast. 

 Muirhevnamor Community Council, Dundalk: delivered a number of training programmes aimed at identifying 
and developing positive local youth leaders. 

 PIP Cluster Events: three large PIP cluster events were held to share learning and develop leadership: two of these 
were themed events ‘Youth’ and ‘Women’ and the third explored personal, community and economic 
transformation initiatives. 

Dealing  with the 

legacy of the conflict  

 

 NIAMH, Belfast: organised a series of cross-community ‘Journey Towards Healing’ dialogues on issues related to 
the conflict e.g. community reconciliation, sectarianism, etc. and JIU workshops with young people on key issues 
e.g. victims, parades, etc. 

 Border Arts, Castlederg: enabled new discussions on the history and impact of the Troubles and sought to 
establish new ways to resolve tensions and unrest around bands and community parades in and around the 
Castlederg area. 

 Londonderry Bands Forum: drew together 14 bands from across the city to collectively improve leadership, 
upgrade constitutions and policies and offer training and accreditation that can support Bands Masters and young 
band members to have a broader positive influence in their communities: this contributed to the drawing up of 
the Maiden City Accord, an agreement on parading protocol for PUL groups, bands and Loyal Orders. 

 The La Nua project in Ballinamore, offered the platform for new discussions on the legacy of the conflict with at 
risk young people who are exposed to violence and anti-social activity in a marginalised rural area. The project has 
enabled them to discuss issues related to the conflict with both ex-British Army personnel and ex-prisoners and 
explore the realm of forgiveness and healing. 
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4. What has changed  
 

This section provides an overview of the change that has occurred as a result of the PIP 
programme focusing on the three priority areas identified in the PIP strategy – personal, 
community and employment related changes. It explores the views and perceptions of the 
projects and examines the extent of change on these issues over the last two years (covering 
the approximate period in which PIP has been implemented). This is based on a combination 
of the different data collection tools outlined above. Attitudes and perceptions on issues 
such as community cohesion, cross community relations, trust and reconciliation are shaped 
by a complex interplay of factors including local issues, trends and events and by the wider 
political context in Northern Ireland and Ireland.  
  
The evaluation focused on the nature and extent of change in the communities with PIP 
projects from the perspective of those directly involved in projects – project participants, 
project staff and members of advisory groups. The evaluation team is conscious of the risk of 
bias in the perspectives of those directly involved in the projects and, where possible, local 
external perspectives were sought to provide a more independent assessment of the impact 
and effectiveness of the work. Overall the evaluation team found that there is a high level of 
frankness and honesty among stakeholders about the reality on the ground, the challenges 
they faced and the progress (or lack of progress) in their work.  
 
Mapping the Change  
Overall there are consistent patterns in the findings emerging from the review of the 

projects with clear indications that they are making a difference 

at all three levels: personal change, community change, and 

economic/employment related change. At a personal level, there 

is consistent evidence of change from the perspectives of the 

participants themselves and from staff / steering groups. The 

Change Matrix15 attempts to measure change at community 

level along 10 different axis corresponding to the main issues 

being addressed by PIP projects. The matrix was used with 10 

projects (9 in Northern Ireland and 1 in the SBCs) in focus groups 

with members of the advisory group and/or discussion with 

project staff. Respondents retrospectively assessed the situation 

at the start of the project, where they felt it was now and the 

level of change which has taken place over the lifetime of the 

project. The scale was from -5 to +5 with minus five representing a very negative and crisis 

situation and plus five meaning there were little or no problems around this issue. Zero 

represented a tolerable situation where significant problems remained but the situation was 

manageable. Not all this change can be attributed to the PIP project as there are often other 

                                                 
15 The Change Matrix was developed by CFNI and modified by Consensus Research for the purpose of the PIP 
evaluation.  

Many of the young people 

particularly those from the CNR 

background had never met or spent 

time with people from the ñother 

sideò. As a result of these 

interactions, stereotypes and 

prejudice have been broken down 

and the young people view each 

other as just that, young people not 

Protestant, not Catholic or a label. 

This element of the project has been 

highly successful in that young 

people communicate and even meet 

outside the project framework. 

Communities and Youth Together  
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external factors at play. Likewise the efforts of the projects are sometimes limited or negated 

by other external factors and influences.  

The key points to emerge from the matrix are:  

 The scale of the problems in these communities with groups regularly scoring -4 and -5 

to describe the situation and the level of division, exclusion and sectarianism in their 

community at the start of the project.  

 

 The projects are unanimous that there were improvements along all axis in the matrix 

but the current situation is still serious with many scoring around -1 to +1 on issues such 

as the level of internal division, levels of sectarianism and relationships with the police.  

  

 Despite the negative context in which they are operating and the range of challenges 

these communities face, the projects feel there have been important changes as a result 

of their work. 

 

 They identified significant improvements in relation to the engagement of young people 

and communities/groups who feel excluded, increased skills and confidence around 

training and employment and in respect for other cultures, identity and traditions.  

 

 A number of projects gave a particularly low score for the level of engagement of both 

youth and groups/communities at the start of the project with Time2 Choose, Queens 

Park Women’s Group and Drumgor Detached Youth Work Project all scoring -5. All three 

have reported important changes despite persistent problems.  

 

 There are still significant problems related to internal tension and division in several 

areas with Time2Choose currently rating this at -4 and Border Arts (Castlederg) and 

Grace Women’s Group (Ardoyne) both rating this at -3 a small change from the position 

at the start of the projects. 

 

 There have been improvements in many areas in terms of relationships with statutory 

agencies but there are still significant problems with regard to relations with the PSNI in 

some areas. Despite improvement it is still perceived as very low in the case of Grace 

Women’s Group, Drumgor and Time2Choose.  
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Table 7: Summary of the Change matrix  

 Indicator  Average  

Start  Now  Change 
The level of engagement of young people who feel excluded -3.8 1.25 5.05 

The level of engagement of communities/groups who feel alienated -4 1 5 

The level of internal division, conflict and community cohesion -3.7 0.05 3.75 

The level of understanding of our own identity, history, culture and 
community 

-2.8 0.6 3.4 

The quality of life and sense of safety in the community -3.4 0.9 4.3 

The readiness of people to deal with other communities -3.6 0.5 4.1 

The level of respect for others culture, identity and traditions -3.8 0.9 4.7 

The levels of sectarianism, fear and mistrust in the area -4.1 0 4.1 

The readiness of people to deal with the legacy of conflict -3.4 0.2 3.6 

The relationships with Government agencies -3.3 0.6 3.9 

The skills and confidence to undertake training and/or gain 
employment 

-3.5 1.7 5.2 

 

Scoring range:  -5 to +5 with -5 representing a serious problem related to this issue and +5 

representing a positive situation. Zero represents a tolerable situation but with ongoing 

serious challenges and issues. A copy of the change matrix is provided in Appendix 4.  

Personal Change  

There is a strong evidence base that PIP has generated real personal change among 

participants. The data collected through participant surveys, focus groups and the Most 

Significant Change exercise all point to important changes in attitudes and behaviour among 

adult and youth participants.  

The young people surveyed at the Youth cluster event in Monaghan identified a number of 

important benefits for them including getting a qualification (22%), having a more positive 

outlook about their role in the community (26%) and engaging with people from other 

communities (28%).  
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Table 8: Benefits of PIP (Qwizdom Survey)  

 

This type of change among young people is also reflected in the 

survey carried out with project participants where 86% of 

respondents stated that they “now feel more involved in their own 

community” and 85% stated that they were “more positive about the 

contribution they can make to their own community”.   

A key issue in disadvantaged communities is around a lack of 

confidence and this gap emerges strongly among project participants 

and some of the committees. A combination of social, economic and 

political factors has created a whole segment of society in both PUL 

and CNR communities who feel excluded and lack the confidence to 

engage with and contribute to their own community. A key building 

block of any process is to build the confidence of these people and 

open up opportunities for them to participate and contribute. One of 

the key changes identified by PIP projects is around confidence for 

individual participants and project staff and committees. This 

emerges in very different contexts: in projects working with the 

Protestant community in the border region, in youth projects on 

both sides of the border and in projects working in both PUL and 

CNR communities which are dominated by paramilitary elements.  

The combination of a lack of confidence and a sense of alienation 

from the political process combined with high level of 

unemployment has led to a growing sense of anger among young 

people. A number of those involved in PIP projects have highlighted 

22% 

10% 

9% 
26% 

28% 

5% 

Benefits of PIP  I got a qualification 
which will help me get a 
job 
 I got a job or into 
education 

 I now feel safer in my 
own community/local 
area/town 
I am more positive 
about the contribution I 
make to my community 
I have engaged with 
people from other 
communities 
 I have better relations 
with PSNI/Garda/Youth 
Justice Agency 

  
 
“I can feel change in my thinking. I 
have learnt to listen and accept 
people who have different views 
and opinions “its ok to be different” 
I feel that the challenges which 
arise from disturbances within the 
community can be just a set back, 
always be ready to start again”  
Project participant (Most 
significant change)  

 
“Woodburn and Castlemara youth 
have very negative experiences of 
police officers. For me as a 
neighbourhood office Sport 
Changes lives has provided an 
opportunity to develop 
relationships with young people. 
Playing sport breaks down initial 
barriers and allows young people to 
have craic and banter. Young people 
have changed from not wanting to 
be seen talking to police to now 
arguing over who will sit beside us 
on bus”. 
Sport Changes Lives  
 
“To me the programme will have a 
ripple effect. As mothers we are 
educationalists and mothers will 
change attitudes in the home. Their 
children will see and learn more 
tolerance and understanding”. 
Unheard Voices  
 
“Many of the young people 
particularly those from the CNR 
background had never met or spent 
time with people from the “other 
side”. As a result of these 
interactions stereotypes and 
prejudice have been broken down 
and the young people view each 
other as just that, young people not 
protestant, not catholic or a label, 
This element of the project has 
been highly successful in that young 
people communicate and even 
meet outside the project 
framework” 
 
People (women) can mix freely 
without fear and condemnation.  
Speak about their dream and 
ambitions as well as the feeling or 
events that have prohibited them 
from reaching their life aims. It is 
important for women to speak 
about their feelings to aid self 
progression and self advancement. 
To feel full of worth as opposed to 
feeling worthless. 
Project participant  

Project Survey  
 
“The project has addressed 
sectarian attitudes, fear and 
mistrust and improved cross 
community relationships”  

 29% strongly agreed  

 62% agreed  

 8% were unsure  
 

“During the flags protest the 
kids remained in the centre 
and stayed together–they 
didn’t join in the protests and 
rioting just around the corner”  
Queens Park WomenΩs Group 
participant  
 
“Important for youth to build 
confidence in themselves that 
they can talk about themselves 
and about Loyalism and realise 
it is more than sticking a flag 
on a pole.”  
Sperrin Cultural Awareness  
 
The Positive attitude to others 
from other religions: This is 
significant because these 
young people were heavily 
involved with paramilitary 
activity/recruitment. The 
young people have completed 
good relations courses and are 
now respectful, open to 
dialogue, opinion and now see 
that other religions have the 
same issues as themselves. 
Some of these young people 
had very strong opinions about 
other religions. This 
programme has opened up 
their attitudes and gave them 
the knowledge to oversee 
their mind set. 
DDYWP (Most Significant 
Change)  
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the need for structures and processes which allow these people to channel their anger, to 

have their voices heard and to feel they have a role in their own communities. Examples of 

this are the work of the Fermanagh Cultural Awareness Project, the Sperrin Cultural 

Awareness Project, Strabane AYE, CRSI in Ardoyne, Cox’s Demesne and Sligo Young 

Enterprise. The Fermanagh project provides a network and a structure for young working 

class Loyalists in Fermanagh who previously felt isolated but now have the confidence to 

open  an office with a shop front in Ballinamallard and are putting in place plans to engage 

with the wider PUL community.  

ά²Ŝ ƴƻǿ ƘŀǾŜ Ǿƛǎƛōƛƭƛǘȅ ŀƴŘ ŀǊŜ ƴƻǘ ƛƴ ǘƘŜ ǎƘŀŘƻǿǎΦ Lǘ Ƙŀǎ ŀƭƭƻǿŜŘ ǳǎ ǘƻ ǎƘƻǿ ƻǳǊ ŦŀŎŜǎ ŀƴŘ 
be part of the community ς ŀ ǇƭŀǘŦƻǊƳ ǘƻ ǎŀȅ ǿƘƻ ǿŜ ŀǊŜ ŀƴŘ ǿƘŀǘ ǿŜ ŀǊŜέ   
Member of Fermanagh Cultural committee  
 

The Strabane Aye Project worked with 130 young people many of whom are at risk and a 

number were under threat from paramilitaries. The project provided a range of supports to 

help the young people with various aspects of their life: linking them with agencies and 

structures, including the housing executive, health centres and banks. They have also been 

able to reverse decisions of armed groups to execute young people or subject them to 

punishment style attacks and have mediated in community issues for young people. The 

project has also helped young people through raising their awareness of legal highs and 

helping them to handle situations and anger better as well as providing accredited training / 

qualifications / licenses to enhance employability which has helped some participants to 

secure full or part time employment. As a result of this support there has been increased 

‘buy in’ to the programme as young people see the benefits that participating can bring to 

their lives as well as learning about their own history and cultures and that of others. 

Several projects have focused on education and awareness raising around cultural identity 

and worked to reduce the levels of overt cultural expression which have frequently created 

tension and conflict. Projects such as Sperrin Cultural Awareness, Border Arts, Schomberg 

Society (Kilkeel), Inter-Estates Partnership (Antrim), Fermanagh Cultural Awareness, Ulidia 

Training and Ultoniae Cultural Society have worked to promote a more positive and inclusive 

expression of identity and culture. In the case of the Drum Village and Leitrim Orange Order 

projects the focus has been on encouraging and facilitating these minority communities in 

the SBCs to have the confidence to engage more actively in community activities and to 

express their culture. Projects have organised a range of activities on these issues including 

visits to various sites, public meetings, drama and festivals. Participants have stated that as a 

result of these programmes they have more awareness and increased confidence in their 

own culture and are more willing to accept other different cultures and traditions.  

Other projects have provided opportunities for people to begin to deal with the legacy of 

the conflict. Unheard Voices developed a cross-community story telling project which has 

enabled women to tell their stories, often for the first time. Forkhill & District Development 
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Association is working to transform the abandoned army barracks and has built a link with 

neighbouring Markethill. Springboard Opportunities Limited worked in with Carrick Hill and 

Lower Ravenhill to address interface and parade and protest related matters. Several 

projects in the SBCs have a specific focus on political ex-prisoners and those displaced by the 

conflict (La Nua, Ballinamore, Clones Failte and Failte Abhaile Dundalk). These projects 

aimed to work with new constituencies in their catchment areas.  

Community level change  

A key element of the evaluation was to gauge and assess the level of change which has taken 

place in the communities where PIP projects are located. This is a challenge given the 

complex nature of change at community level when dealing with issues related to 

community cohesion, sectarianism and community relations. In addition there are 

difficulties with the sensitive nature of some of this work and with attribution given the 

multiplicity of factors which are at play in these communities. Despite this, there is evidence 

that there have been important changes at community level in some of these areas and 

indications that a considerable element of this can be attributed to PIP projects.  

A key point which was repeatedly highlighted by PIP projects in both PUL and CNR 

communities is the levels of internal division, tension and fear. In many areas it is these 

internal tensions, fears and conflicts which are most pressing and which are damaging 

communities and limiting efforts to build a stable and peaceful 

community in NI. In PUL communities there are divisions among 

communities aligned or dominated by different paramilitary 

groups, along class lines, between Loyalist and more traditional 

Loyal Order and Churches as well as competition and division 

between bands. In CNR communities there is increasing tension 

between those aligned with Sinn Féin and those who hold 

different political views ranging from those who disagree with 

the current political /peace process to armed dissident groups. 

In both PUL and CNR communities the situation is exacerbated 

by increasing levels of drug related crime and anti-social 

behaviour. Several projects worked to reduce these internal 

divisions, tensions and fears and created platforms for future 

work including: Causeway Rural Urban Network (CRUN) 

facilitated the establishment of a PUL Forum in Coleraine, Sperrin Cultural Awareness 

worked with 7 new PUL groups, Sperrin & Glens Teach Na Failte opened an office and 

worked across several CNR communities, Cox’s Demesne brought together clubs and 

organisations who had not previously worked together and Foróige in Drogheda also 

developed a collaborative approach to project delivery. 

A second issue which emerges across these areas is the role of “gate keepers” and the power 

which these individuals and groups hold over communities. Many of the PIP projects 

Key learning  

Engagement is a slow process ɀ 

we spent 3 months working in 

each area/community meeting 

with churches, youth, 

communities, Loyal orders, bands 

etc. You can only move at the pace 

of the people. You have to listen to 

ÐÅÏÐÌÅȭÓ fears, needs and concerns 

and build on their values. Itȭs a 

long road.  

Sperrin Cultural Awareness  
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referred to the need to challenge or circumvent the power which these 

people wield in communities or to work with those in this gate-keeping 

role in order to shift their power and influence towards a more positive 

and constructive role. This is sensitive and difficult work as it involves 

altering the power dynamics at local level and giving a voice to those who 

have been excluded. For example, at the start of the Shankill Parish PIP 

project working with the Mourneview estate in Lurgan the local 

community structures were experiencing issues in this regard: as a result 

of the mentoring support provided through PIP, this dynamic has changed 

enabling the excluded to be included and to enable the group to take on 

new initiatives, develop links with local agencies and to build the profile of 

the group in the community. Additionally, the group has opened a 

community house (supported by the Council), started an interface project 

with Teghnavan (a neighbouring CNR community) and initiated a number 

of community activities and training events that have led to the 

establishment of a new women’s group in the area.  

PIP project stakeholders (participants, staff, advisory group members) are 

clear that there has been significant change in critical areas, particularly in 

relation to the inclusion of disaffected youth, increased community 

cohesion and a reduction in internal tension and conflict.  

Table 9: Project Survey: Dealing with internal tension  

  

There are several examples of important work carried out in PUL and CNR 
communities which have increased the levels of engagement among “hard 
to reach” groups and has helped to reduce the levels of alienation and in a 
number of areas it has had a direct impact on young people under threat 
from paramilitaries and/or those who are at risk of being recruited by 
paramilitaries. The Inter Estates Partnership in Antrim has been working in 
several estates in Antrim where there is ongoing tension between 
different Loyalist paramilitary groups, high levels of unemployment and 
increasing levels of alienation. As a result of the work of the project 

27% 

63% 

10% 

The project has been very effective in dealing 
with internal tension and division  

Strongly agree  

Agree  

Unsure  

“Change in leadership 
within community 
association leading to 
women having a more 
active role.  
Formation of a women’s 
group making for more 
inclusive society where 
sometimes women can 
feel left out” 
Most significant change: 
Mourneview and Grey 
Estates 
 
One of the most 
significant changes has 
been the change in the 
young people’s views 
and perceptions of the 
other community and 
their building and 
sustaining of 
relationships with young 
people from the 
opposite side of the 
political divide.  
Both groups of young 
people are from 2 of the 
most isolated 
communities in Belfast 
often engaging in riots 
and both receiving 
negative media 
attention. This project 
has totally transformed 
these young people and 
helped them become 
positive leaders in their 
communities. 
(CYT project) 
 

Project survey  
The project has 
helped build 
confidence and 
capacity at the local 
level to deal with 
contentious issues.  
Strongly Agree 35% 
Agree 54% 
Unsure: 11%  
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recruitment into paramilitary groups is reducing and twelve young people on the fringes of 
involvement with one of the Loyalist Paramilitary groups are now engaging positively in their 
community and working with the local council on a good relations programme. Inter estate 
rivalries and tensions between the paramilitary groupings has reduced considerably and 
there is an increased sense of cohesion in these areas. The project has enabled re-skilling 
and up-skilling, raised confidence and self-esteem and demonstrated that there are 
alternatives to the sense of hopelessness which some people feel in these areas. The project 
also had a focus on learning about people’s own history and culture as well as that of others.  
 
The Drumgor Detached Youth Work Project is also working with a group of young people 
from the 14+ age range who have been actively engaged with armed groups in so called 
punishment beatings and attacks. These youth can be easily mobilized on the streets by the 
dissidents during contentious issues or civil disorder. The project has worked to steer them 
away through a range of programmes focusing on community relations and employment 
related training.   
ά¢ƘŜǎŜ ȅƻǳƴƎ ǇŜƻǇƭŜ ƘŀǾŜ ŘŜǾŜƭƻǇŜŘ ǇǊƛŘŜ ƛƴ ǘƘŜƳǎŜƭǾŜǎ ŀƴŘ ƛƴ ǘƘŜ ŜǎǘŀǘŜ ŀƴŘ ŀǊŜ ƴƻǿ 
positive role models for the younger ones. This is the way to break the cycle which exists in 
the area: ǿƛǘƘ ǘƘƛǎ ǇǊƻƧŜŎǘ ƳƻƴŜȅ κ ǘǊŀƛƴƛƴƎ κ ƻǳǘŎƻƳŜǎ ǎǘŀȅŜŘ ƛƴ ǘƘŜ ŎƻƳƳǳƴƛǘȅΦέ 
Drumgor Detached Youth Work Project  
 

Table 10: Project survey: Making a Difference in this Community 
 

 
 

Overall it is clear that those on the ground in these areas see important benefits from PIP 
and are strongly of the view that it has addressed some of the key issues and has made a 
difference. The key differences identified by the projects themselves are:  

 Dealing with conflict and division. 58% of young people felt the community was 
better able to do this.  

 Improved cross-community relationships. Project personnel felt the work had 
achieved this with 29% strongly agreeing and a further 62% agreeing. 81% of young 
people stated that they had improved relationships with people from different 
communities/backgrounds.  

 The engagement of the community in peace building. 92% of project personnel felt 
it had: 44% strongly agreed and 52% agreed. 

50% 
46% 

4% 

The project has made a difference in 
this community.    

Strongly agree  

Agree  

Unsure  
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 Promoting dialogue at local level. 91% of project personnel felt the projects had 
achieved this with 39% strongly agreeing and a further 52% agreeing. 75% of young 
people felt it had improved relationships in their community.  

 
While there is consistent evidence from the project that the situation has improved in 
several key areas there are however a number of significant challenges which remain. This is 
evidenced from scoring in the Change Matrix and various other statistics from the 
participant surveys and Qwizdom. For example:  
 
Table 11: Change Matrix - The current situation in selected communities  
Indicator   

 
The level of internal division, 
conflict and community cohesion 

Time to Choose (Creggan) -4, Border Arts (Castelderg) -3, Grace 
Women’s Project (Ardoyne) -3, Drumgor (Craigavon) -1  

The quality of life and sense of 
safety in the community 

Time to Choose -2 ,Grace Women’s Project  -2  

The readiness of people to deal 
with other communities 

Sperrin Cultural Awareness -3, Border Arts -2  

The level of respect for others 
culture, identity and traditions 

Sperrin  Cultural Awareness-2, Border Arts -2, Drumgor 0 

The readiness of people to deal 
with the legacy of conflict 

Strabane Aye 0, Antrim IEP 0, Sperrin Cultural Awareness -1  

The relationships with 
Government agencies 

Drumgor -3, Grace Women’s Project -4, Time to Choose -3  

 
When questioned about their relationships with police and statutory agencies, around 60% 
of young people do not see any change in these relationships. In the case of relationships 
with the police, 23% felt it had not improved while a further 35% were unsure. 19% stated 
that relationships with Government agencies had not improved while a further 41% were 
unsure. When asked what hadn’t worked well, a quarter of young people in the Qwizdom 
survey identified “being pushed to engage with PSNI/Gardaí”.  
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Economic /enterprise transformation  
Unemployment is recognised as a key factor causing marginalisation and 
exclusion in many urban areas where PIP projects are located and therefore 
one of the drivers of both internal tension and conflict in these communities 
and of division and conflict. The PIP has identified this as a critical issue to 
address and many of the projects provided employment related training as a 
central component of their work. Getting training /help with getting a job 
was an important motivator for young people joining PIP projects with a 
quarter of participants giving this as the reason they joined. Getting 
employment related training or a job was also identified as one of the main 
benefits of taking part in PIP with one third of those surveyed giving these 
as the main benefit. In the survey of participants over two thirds (69%) 
stated that they had got a qualification which will help them get a job (or 
got a job/into education). 
 

Table 12: Reasons for joining PIP (Qwizdom survey)  

 

PIP projects have used employment related training as a mechanism to 
identify and engage with young people who would not engage with a good 
relations or personal development programme. The projects have used this 
as a platform to work with young people on a range of related issues 
including self confidence, drug and alcohol awareness, youth leadership and 
community development. This has also been a central element of the work 
with young people under threat of punishment attacks. The projects dealing 
with these issues try to get the individual into programmes which provide 
alternatives and offer them a pathway out of the cycle they are in. The fact 
that the young person is engaging in a programme of this nature is often 
sufficient for the threat to be lifted. This has significant knock on benefits 
for the family and the wider community.  
 
The biggest change identified in the change Matrix exercise carried out with 
10 projects was around “the skills and confidence to undertake training and/or gain 
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employment”. 
 
Table 13: Changes in relation to training and employment among participants  
 
The skills and confidence to undertake 
training and/or gain employment 

 

Start  Now  Change  

Time to Choose  -5 -2 3 
Sperrin  Cultural Awareness  -4  1 5 
Border Arts  0 3 3 
Queens Park Womens Group  -2 3 5 
Grace Womens Group  -5 3 8 
Antrim IEP -4 1 5 
Roe Valley  -3 2 5 
Strabane  Aye  -4 2 6 
Drogheda Foroige  -3 3 6 
Drumgor Detached Youth Project  -5 1 6 
 
The average change was over 5 points moving from a score of -3.5 at the start of the project 
to an average score of 1.7. A number of the projects gave a particularly high score on this 
index: Grace Women’s project (+8: a move from -5 to +3) and Strabane Aye, Foróige 
(Drogheda) and Drumgor all scoring it at +6. There appears to be a strong link between 
“skills and confidence to undertake training and employment” and improvements in the 
engagement of young people.  
 
The four projects above also scored very highly on this index with changes of + 5 and +6 
featuring. During the focus groups and in a number of the one to one interviews for the 
longitudinal study there were many examples given of how both young people and adults 
had participated in training programmes and progressed on to further training and/or 
employment. Some examples of this are:  

 Roe Valley Residents Association: participants were involved in a range of training 
programmes and as a result the project reported on various participants completing 
essential skills courses, going back to continue in education, completing access to 
university courses  

 Inter Estates Partnership, Antrim: reported that 160 people received accredited 
training certificates and that 40 people had progressed to gain employment  

 Strabane AYE: reported that 40 young people gained officially recognised accredited 
training and qualifications and 12 gained part-time or full time employment 

 Drumgor Detached Youth Work Project reported that 24 young people had gained 
OCN qualifications  and enabled them to gain qualifications which have enabled 
some of them to go on and get jobs. 

 Foróige, Drogheda: delivered the internationally acclaimed ‘Network for Teaching 
Entrepreneurship (NFTE) which trained teachers and youth workers and as a result 
they delivered a community based programme to 5 young people and a school based 
programme with 22 transition year students, a mini-enterprise programme with 
students which culminated in a trade fair to raise funds for charitable groups. The 
young people, teachers and project facilitators/staff all reported the positive 
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learning from this initiative.     

 Sligo Young Enterprises: Enabled young people with low educational attainment to 
gain certification in Soccer Coaching (Kick Start 1) (18); First Aid (20); and Child 
Protection (13) and some went on to become trained referees and gain employment 
opportunities. 

 Donegal Youth Service: reported that young people gained qualifications e.g. Level 1 
and 2 in Community Development which improved their chances of employment or 
access to further education. 

 Fáilte Abhaile, Dundalk: highlighted that over 120 participants 
received qualifications with the project providing practical skills 
and training based on individuals’ own requirements ranging 
from basic training, such as Safe Pass (health and safety in 
construction) and car/van/truck driving lessons.  

 ¢ƘŜ /ƻȄΩǎ 5ŜƳŜǎƴŜ training project worked with 15 
marginalised young men most of whomwere due before the 
courts or had served custodial sentences and provided them 
with job related training and skills resulting in employment 
opportunities. 

 
There are also examples of how training for employment has been 
used to build relationships: for example the Rathfern project was an 
employability based community intervention which enabled 
relationships to be built with young people and neighbouring 
communities; Queen’s Park Women’s Group delivered training in order 
to build relations across the interface in Glengormley; Newry Sports 
Partnership delivered single identity education/peer mentoring in 
order to build relations between young people in South Armagh and 
Kilkeel; Roe Valley Residents Association delivered focused training to 
build relationships between people/groups from 4 social housing areas 
in Limavady; the Forkhill group delivered joint training with their 
Markethill based community partner; Sligo Young Enterprises enabled 
marginalised at risk young people with low educational attainment to 
gain accredited certification including  Kick Start Coaching; First Aid and 
Child Protection. A number are now trained referees and gained 
employment opportunities including being employed by the Football 
Association of Ireland on their summer schemes. They also delivered 
football coaching which involved their cross border partner club in 
Ballinamallard and Donegal Youth Service delivered accredited training 
and worked with different groups of young people in order to build 
relationships.    
  

“It’s turned my life around. 
I’ve gained qualifications 
and training and it’s made 
me think more positively 
than negatively about my 
life. I’ve learnt so much and 
had so many opportunities 
like the different courses, 
the trip to Scotland, learnt 
how to Ceili dance, glass 
painting and all. It’s all been 
good and something which 
will shape my future.”  
Roe Valley participant  
 
“I’m hoping to go to tech in 
September to do my level 3 
now. I wouldn’t be even 
thinking about this if it 
wasn’t for Andy. So thanks a 
lot for everything and I 
really hope the AYE project 
can run as long as possible 
as their work is 
exceptionally good.”  
Strabane AYE participant  

“The project is an excellent 
example of how sport can 
be used to help break down 
traditional barriers. At a 
time of high unemployment, 
this project has given an 
important boost to local 
communities by providing 
valuable training that will 
enhance the employment 

prospects of young people.” 
Project Manager, Sligo 
Young Enterprises 
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5. Analysis of PIP   

This section applies the OECD/DAC criteria to provide an analysis of PIP and assesses the 
relevance, effectiveness, impact and sustainability of the work supported.   
 
Relevance  
PIP has been implemented during a difficult time in the Peace Process which was 
characterised by political wrangling and stalemate, the flags protest which led to outbreaks 
of violence on the streets, an increase in the levels of alienation in PUL and CNR 
communities as well as ongoing dissident Republican activity. As outlined above PIP 
provided support to a range of projects working to deal with these issues on the ground. 
This period has also been marked by economic problems on both sides of the border with 
high unemployment levels and austerity measures undermining many of the social supports 
available to marginalised communities. The combination of political and economic factors 
has led to increased levels of alienation from the peace and political processes in PUL and 
CNR communities with an increased number of people feeling left behind and excluded 
politically, socially and economically. At the same time there has been a major fall in funding 
for peace building and other social and community programmes on both sides of the border.  
 
PIP has specifically targeted its support to areas and communities which “have low levels of 
engagement in peace building” and the evaluation found that funds have been channelled 
to these communities. In this context, it is clear PIP is highly relevant to the current situation 
in NI and the SBCs and both its strategic objectives and specific activities supported are 
appropriate and timely given the projects are designed to address core issues of alienation, 
internal tension and conflict and sectarianism. The PIP programme is also very timely given 
the context over the last few years and the scarcity of funding to support peace building and 
has, as a result, been the main source of support for targeted programmes in these areas.  
 
There is good alignment between key issues impacting local communities and project 
activities supported by PIP. Through PIP there has been considerable investment in training 
for ‘at risk’ young people in an effort to provide them with more positive alternatives and 
progression routes to employment and/or further training. PIP projects have also worked to 
develop local leadership and build capacity in areas where paramilitaries are influential and 
where there are low levels of community development or peace building. A key issue to 
emerge from the evaluation relates to the level of internal division and conflict in PUL and 
CNR communities and the damage this causes personally, to community cohesion and to the 
wider Peace Process. PIP has provided critical support to projects working on the ground to 
reduce these tensions and stabilise these communities. This work is particularly relevant as 
it reduces the sense of powerlessness, challenges existing power dynamics which sustain 
divisions and opens up community structures to people who have been (or feel) excluded.    
 
Effectiveness  
PIP was designed to support peace building in disadvantaged communities with low levels of 
engagement in peace building and aimed to increase cohesion, improve relationships, 
reduce sectarianism, help communities to deal with contentious issues and increase the 
skills base in target communities. There is significant evidence from the projects that PIP has 
been effective and has made a valuable contribution, despite the scale of the problems in 
these areas and the fact that projects tend to be small scale and relatively short term. There 
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is clear evidence PIP projects have been targeted at the right areas in rural and urban 
settings and, in general, these initiatives have engaged with the target audience i.e. those 
who have had limited or no involvement in peace building or community development. PIP 
has been particularly effective in demonstrating that targeted support which is directed to 
the communities on the ground can make a significant difference and generate real 
momentum in these areas. The evaluation has identified a number of approaches which are 
considered to be effective in dealing with the issues and challenges which are excluding (or 
perceived to be excluding) sizable sections of these communities from the political and 
peace processes and often from engagement in community life and activities.  
 
The credibility and record which IFI have in the above communities was important given IFI 
funding is considered to be more ‘independent’ and comes with a greater degree of 
flexibility than other funds and is therefore more acceptable. The strategies used by IFI/CFNI 
to proactively work and provide pre-development support to new projects were crucial to 
efforts to reach into these areas. In some cases it worked through an existing organisation 
with a track record and profile and supported them to undertake new work, for example: 
Rosemount Resource Centre (Time2Choose) and Creggan Enterprises Limited (Unheard 
Voices) in Derry/Londonderry, Charter NI, the Jethro Centre in Lurgan, CRSI in Ardoyne, 
Springboard Opportunities Limited, Sport Changes Lives (Carrickfergus), Donegal Youth 
Service and Foróige in Drogheda. In other cases where there were gaps, it supported the 
establishment of new groups and provided them with mentoring support. Examples of this 
are Sperrin Cultural Awareness Association, Fermanagh Sports and Cultural Association, 
Sperrin Glens/Teach na Failte and Moygashel Community and Cultural Association. Both 
approaches were effective in getting funding into areas and communities where it was 
needed. In some projects local steering groups were established to engage a wider cross 
section of the community and to bring in representatives of statutory agencies: again, this 
was effective in linking the work of projects with other local structures and initiatives.  
 
Overall PIP projects have effectively engaged with individuals and groups with limited or no 
involvement in peace building or in some cases have been actively working against the Peace 
Process. The work of Time2Choose in Derry/Londonderry, CRSI in Ardoyne and the Sperrin 
Cultural Awareness Project are examples of important work in communities still dominated 
by paramilitary groups. It is also clear that the nature and scale of PIP funding is appropriate 
to the target groups and communities. Smaller and more flexible grants are important in 
these situations and enable new and inexperienced groups to gain confidence and credibility 
in their areas. This is one of the most important aspects of PIP as many of these groups have 
been excluded from Peace III funding as the requirements were too onerous for new and/or 
inexperienced groups. The hands on nature of the support provided through PIP by LDOs 
and CFNI personnel is also very important for these groups and has enabled some relatively 
new and inexperienced groups to take on difficult work. The nature of the funding has 
enabled projects to respond to changes in the local context and to develop new areas of 
work as appropriate. This flexibility is considered key as it gives projects scope to deal with 
the reality on the ground, to keep pace with changes and to respond more effectively. 
Examples of this are the funding to: CRSI for a scoping exercise and then to develop a project 
in Ardoyne and Shankill Parish for a cross community initiative with Teghnavan following 
some initial steps to develop relations. However the short term nature of a lot of the funding 
to PIP projects was a problem and has limited their capacity to make more long term and 
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strategic plans.  
Another critical factor is the investment in time by CFNI and the IFI programme team to 
firstly get these projects established and then to mentor them through the inevitable 
challenges they face as they take on the difficult task of building peace in communities that 
have been recently affected by tension and violence. In some cases this has involved 
considerable animation work, the development of new structures or partnerships and then 
ongoing mentoring. The nature and extent of this support was repeatedly highlighted by 
project personnel during the evaluation as being critical to what has been achieved.  
 
There are good examples of work which has been effective in promoting dialogue within and 
between communities. The CRUN project in Coleraine has facilitated dialogue within the PUL 
community to address contentious issues. The support to Mourneview has facilitated 
engagement with key actors linked to Loyalist paramilitary groups and enabled them to play 
a more positive role in their areas. The Londonderry Bands Forum has helped develop 
leadership capacity among band members and promoted a more outward looking approach 
by the bands community. The Roe Valley Residents Association developed partnerships 
between 4 social housing estates: Roe Valley, The Glens, Coolessan and Bovalley. As a result 
of the work delivered in Stoneyford, a new community forum was established and in Forkhill 
relations have been developed between the village and neighbouring Markethill.  
 
The strategy of providing skills and employment related training to disaffected young people 
is effective as it demonstrates to these young people that there are alternatives and 
opportunities for progression. It also provides a structure around which other work can be 
delivered and starts to link them in with statutory bodies. Examples of this type of work with 
young people includes the projects in Upper Springfield, North Lurgan, Queen‘s Park and 
Rathfern, Antrim and Galbally. In the southern border counties the work carried out by 
political ex-prisoner projects, La Nua, Failte Abhaile and Clones Failte as well as work by Sligo 
Young Enterprise, Coxs Demense in Dundalk  and Foróige in Drogheda has engaged 
disaffected young people in a range of personal development and employment related 
training and these have produced positive results.  
 
Impact  
There is strong evidence that PIP is having a positive impact and making a real difference in a 
number of important respects. There is a consistent pattern emerging from the projects 
themselves that those involved see improvements in key areas and feel that PIP is a 
significant factor in bringing about this change. Where possible the evaluation team has 
consulted local external sources to triangulate and validate these findings (including local 
PSNI and Gardaí) and in general these sources confirm there have been important 
improvements on the ground. However it is important to note that many of these are still 
small scale and local initiatives and that these changes are still fragile and can be undone by 
a range of external factors and influences. Nevertheless there are significant achievements 
in several key areas, some of which have already had a wider impact and some which have 
real potential to generate more substantial change and impact on the wider Peace Process.  
 
Probably the most significant impact of the work has been around building internal cohesion 
in both PUL and CNR communities, engaging with those who are outside the political and 
peace processes and demonstrating that there are alternatives. As outlined above, there are 



Peace Impact Programme: Final Evaluation  

42 

 

serious internal tensions and conflict in many communities and a failure to address this has 
created a spiral of fear and violence which is destabilising the communities and posing a real 
threat to wider peace with the potential to further undermine the Peace Process. These 
fractured communities are characterised by ongoing paramilitary control and the threat of 
violence, punishment attacks, overt cultural displays and anti-social behaviour. PIP projects 
have used a range of approaches to mitigate these problems working with all stakeholders, 
the young people who are at risk, the paramilitary groups, statutory agencies including the 
PSNI and other influential groups such as the Churches, the Loyal Orders and political 
parties. The core of this work is mediation and dialogue and opening channels of 
communications among these stakeholders. This low key approach has proved to be very 
effective in reducing the levels of violence and facilitating dialogue with individuals and 
groups who have not previously engaged. Examples of this are the work of Time2Choose in 
Derry/Londonderry, CRSI in Ardoyne and the Sperrin Cultural Awareness Project.  
 
The levels of disaffection and alienation among young people across NI and urban areas in 
the SBCs are recognised as a major challenge to peace building and a potential threat to the 
Peace Process. Many of these young people are alienated from the system and unwilling or 
unable to engage with statutory services. PIP has supported a range of initiatives which 
specifically target this cohort of young people and there is evidence that this has had a 
positive impact. Projects have reported increased engagement in the community, and 
reductions in anti-social behaviour, levels of recruitment to paramilitary groups and the 
number of punishment attacks. Examples of this are the Inter Estate Partnership in Antrim 
and Shankill Parish in Lurgan. A number of projects including Queens Park Women’s Group, 
Grace Women’s Group, Rathfern, Annadale and Haywood, Stoneyford, Roe Valley and 
Springboard Opportunities have pointed to a reduction in violence at contested parades and 
interfaces and attribute this to the work with the young people. There is clear evidence that 
these communities value this approach and that the participants feel that they now have a 
stake in their community and a role to play in dealing with the core issues which affect their 
community. Some of the most significant changes at community level are changes in the 
power structures within communities, an increased sense of community pride and the 
development of more open and inclusive community structures.   
 
In the border counties there are still challenges around the engagement of the Protestant 
community and the reluctance among some of the smaller and more isolated communities 
to participate fully in wider community activities. PIP has supported a number of initiatives 
to address this issue and there are signs that this is creating small but important impact on 
these communities. Support for Drum, Leitrim Grand Orange Lodge and Tyrone Derry 
Donegal Action Group has built confidence and supported these groups to become more 
outward looking. For example the TDDA project has given the group the confidence and 
capacity to speak out on issues of concern such as the proposed closure of Protestant 
schools across Donegal. The work through the Donegal Youth Service project also enhanced 
understanding about the Orange Order and the impact of the recent spate of attacks on 
Orange Halls. 
 
Disputes related to contested parades and overt cultural displays have continued to drive 
communities apart and slow the process of reconciliation. PIP has supported projects in 
communities where there has been tension and conflict in recent years including Castlederg, 
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Newtownbutler, Kilkeel, Coleraine, Lurgan, Antrim, Belfast and Derry/Londonderry. In many 
cases the projects are working in collaboration with other local groups, the PSNI and the 
local authorities and there are indications that PIP projects are having a positive impact on 
several of these issues. Examples of this are the work of the Londonderry Bands Forum 
which led to the Maiden City Accord, the development of a strategy by CRUN to manage 
bonfires in Coleraine, agreements reached in Antrim with regard to bonfires in the various 
estates and issues related to parades, the work through the Springboard project which 
impacted young people’s engagement in parade/protest disputes and the organising of a 
cross community bands festival in Castlederg and a local community festival in Limavady. The 
Maiden City Accord is a good example of how PIP has supported strategic initiatives with the 
potential to have a wider impact across NI with the Londonderry Bands Forum playing a key 
role in its development which aims to build a more positive image of the bands community 
through effective management and promotion of parades and demonstrations.  
 
Some of the most significant impacts have been in the area of personal change where 
individuals have been supported to undertake training and to identify alternative routes and 
options to improve their life situation. In many cases the young people were at risk and/or 
under threat from paramilitaries. By providing alternatives the PIP projects are not only 
supporting the young person but are supporting the family and helping the communities to 
address these issues in a more constructive fashion. This has important wider impacts 
particularly the opening up of dialogue with the armed groups and providing some 
alternatives to both the potential victim and the paramilitaries themselves. The skills and 
employment training courses have provided opportunities for young people to gain 
employment in areas where there are high levels of unemployment such as Lurgan, Antrim, 
Strabane, Belfast, Dundalk and Sligo. Communities have reported improvements in their 
areas including a reduction in anti-social behaviour and interface/inter-estate disputes. 
 
Sustainability  
The nature of the problems in the target communities and the relatively short term nature 
of PIP support present some questions over the sustainability of the work. It will be 
important that the work of these projects is sustained particularly in the case of new 
projects that have received funding for the first time and are still building experience and 
credibility and developing their approach. The evaluation has identified a number of 
ingredients which have strengthened the likelihood of the work being sustained.   

 Working with organisations with credibility in their communities. Rosemount 
Resource Centre, Creggan Enterprises, Queen‘s Park Women’s Group, Springboard, 
USDT and CRSI have good track records and can take on difficult/contentious work.    

 Supporting internal change processes and changing the power structures in these 
communities have the potential to generate deeper and more sustainable change.  

 Building Leadership capacity: Developing new leaders in key areas and building 
internal leadership capacity is a critical element in the sustainability of the work. This 
could have far reaching impacts well beyond the actual project as it promotes change 
from the inside. Work with Bands Forum in Derry/Londonderry and supporting new 
leaders in areas dominated by Loyalist paramilitaries in Coleraine and Lurgan will 
change the dynamic in these communities and creates a foundation for future work.  
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 The short term nature of some of the projects (6 -12 months), however, limited the 
sustainability of projects and  reduced their  potential  to achieve even more and this 
aspect should be reviewed in the next phase of the programme  
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6. Key findings and recommendations  
 

The key issue to emerge is the real concern, despite recent progress, that the Peace Process 
has stalled with deepening levels of alienation on the ground in PUL and CNR communities. 
Despite the high levels of investment in peace building there are significant problems in 
many areas and a combination of this growing alienation, the lack of political leadership and 
further cutbacks in services creates a real danger that the situation can deteriorate further.   
 
The evaluation found that PIP targeted the right communities and that the projects were 
located in “communities of greatest economic and social deprivation, where there are low 
levels of engagement in peace building and limited benefits from the Peace Process”. There 
is clear evidence that the approach used by the IFI and CFNI project teams in NI and the 
SBCs has enabled PIP to reach into the communities most in need of support and has led to 
the establishment of a number of innovative projects which are highly relevant in these 
contexts. The fact these communities have not been engaged in peace building means that 
attitudes are entrenched, even among young people. Nevertheless, there is some evidence 
of attitudinal change in several of the projects with people reporting increased openness 
and tolerance, more acceptance of difference and an increased willingness to engage with 
the ‘other community’. The evaluation identified several examples of important shifts among 
target constituencies and there is evidence some groups have taken important first steps. 
 
PIP has demonstrated the value of supporting projects which are working directly to address 
peace building and community relations issues and has made significant progress in several 
important areas. The projects have addressed a range of core conflict related issues 
including the ongoing problem of paramilitary domination in some communities, internal 
tensions and conflicts in PUL and CNR communities, sectarianism and inter-community 
tensions, the lack of engagement among the Protestant community in the border region, 
issues around cultural identity and overt displays of cultural expression, unemployed and 
disaffected youth and the exclusion of women. The programme has been implemented in a 
flexible manner and has channelled funding directly to the projects on the ground, either 
directly or working through recognised groups. Projects had scope to respond to the unique 
context in which they work and were allowed to work at their own pace. This has created a 
good working relationship and a sense of partnership between the IFI/CFNI and the projects.  
 
The work of PIP on core issues related to the conflict and in communities that are recognised 
as the most disadvantaged is particularly relevant and important in the current context. This 
evaluation has identified important progress in these areas and can conclude that the PIP 
programme is making a valuable contribution to peace building and is clearly underpinning 
the Peace Process. PIP provides a model of how this process can be achieved and how local 
communities can be supported and mentored so that they can take ownership of the work. 
The selection of CFNI as the implementing agency in NI has been important as CFNI has the 
credibility and a track record of working in these communities, plus the experience, 
institutional memory and know how to work effectively with the diverse groups supported 
under PIP. Likewise, in the southern border counties, IFI has a credible track record of 
engaging with communities in the successful delivery of projects over the past twenty seven 
years.  
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While the level of funding provided to PIP projects has been relatively small the evaluation 
found that this targeted support has been effective and has had important impacts on 
critical issues in PUL and CNR communities in NI and in the SBCs. The PIP delivery of the 
programme and some of the local initiatives undertaken by projects provide models of how 
this type of work can be achieved with limited resources. By implication, there is a need for a 
new approach to genuinely support work of this nature and for more flexible and responsive 
funding mechanisms which can allow for risk taking and which provide scope for the projects 
to be creative and respond to the context in which they are operating. The over emphasis on 
predetermined outputs can limit the scope of projects to respond creatively and prevent 
them from dealing with priority issues as they emerge in communities. The flexible and 
supportive way PIP works with projects was repeatedly highlighted and considered critical to 
their success, especially when they encountered the inevitable difficulties and challenges. 
This gives the group a strong sense that they are valued and being supported and that they 
can take risks. The limitation of the funding structures is recognised across the board but 
there is a sense that the scope for flexibility is limited: in this scenario the IFI has more scope 
to be flexible and responsive and can therefore play a critical role over the next 5 years.  
 
The interconnected problems of internal tension and division, the influence of 
paramilitaries, the role of gate keepers, punishment attacks and anti-social behaviour are 
common in PUL and CNR communities and are damaging community cohesion, eroding the 
rule of law and undermining the Peace Process. These communities feel left behind and the 
challenge is how to support and help them to address internal problems while moving 
towards reconciliation with the ‘other community’. It is clear there is a need for specialised 
projects which address internal tension and conflicts however there is also a need to ensure 
this internal or single identity work is part of a strategy to move communities towards 
engagement and reconciliation. The report on the Flags Protest highlighted the risks of single 
identity work in PUL communities reinforcing identity in a negative fashion: it recommended 
“a review of the efficacy of single identity work - not its success in attracting numbers, but its 
success in moving people towards a ǊŜŎƻƴŎƛƭƛŀǘƛƻƴ ǿƛǘƘ ǘƘƻǎŜ ƻŦ ǘƘŜ ƻǘƘŜǊ ǘǊŀŘƛǘƛƻƴέΦ16  
 
PIP has supported important and valuable work in areas which is enabling PUL communities 
to begin to address their own internal issues. A number of the projects have managed to 
keep these two agendas on track and ensure that there is sufficient focus on the 
reconciliation agenda. It will be important that any future work builds on this and includes 
more social and political analysis which encourages communities to examine and 
understand the underlying issues in their communities rather than blaming the ‘other side’. 
Linked to this is a need for community development work which applies an assets or 
strengths based approach to counter the persistent negative messages about the deficits 
and what communities don’t have. There is a risk that community development activists and 
some in the ‘peace sector’ are reinforcing the negativity by focusing too much on the gaps 
and deficits rather than on commonalities and shared perspectives.  
 
However the reality is the PIP was only scratching the surface in some areas/communities 

                                                 
16 16

 The Flag Dispute: Anatomy of a Protest: Institute for Conflict  Transformation and Social Justice, Queens University  
(December 2014) 
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and that a more sustained approach is required over a three to five year period. PIP has 
facilitated some important groundwork and filled a critical gap in the overall peace building 
architecture. With the roll out of TBUC in NI and a new Peace IV programme, there is a need 
for collaborative approaches to peace building at all levels: at a strategic level between 
policy makers and funders, at a regional/local authority level and at a grass roots community 
level. IFI is strategically placed to work collaboratively with policy makers and funding bodies 
on both sides of the Irish border and such an approach would ensure the Fund will continue 
to make a unique and complementary contribution to the peace building architecture. 
 
There will be increased focus on area based approaches under TBUC, through the new 
Council structures in NI and through the Peace IV Partnerships in the SBCs whereas the focus 
to date has been on one year or short term funding. PIP funded a number of wider 
structures and these projects, and the outcomes of the work, now need to be integrated 
into new Council strategies and structures. At local level there appears to have been a good 
degree of collaboration and the steering groups which were established in some projects 
were useful in facilitating this. The evaluation was focusing on the work of the projects and 
how this contributed to the overall PIP objective and has witnessed evidence of integrated 
approaches at local level. However it was beyond the scope of this evaluation to review all 
projects or to fully investigate this aspect of the work. It would be important that any new or 
extended PIP projects undertake a comprehensive consultation process to raise awareness 
about their work and to ensure that there is sufficient co-ordination at local level.  
 
There are questions about the effectiveness of a project based approach to peace building 
and how the multiplicity of projects has fragmented the work and that some stand alone 
projects can create division and reinforce the power of gate keepers. On the other hand 
there is a need for locally led and targeted interventions in order to reach into areas and 
communities that have been excluded or perceive themselves to be excluded. There may be 
some lessons therefore in PIPs approach which was about providing resources to support 
the work rather than developing buildings, projects and structures. The key is to sustain the 
work, ensure local ownership is maintained and the momentum created is sustained.  
 
There has been an issue with the levels of engagement of women in peace building, 
particularly in marginalised communities. PIP has worked to redress this by supporting a 
number of women’s projects and by encouraging projects to engage women in this work. 
These projects made significant progress in engaging new women, building cross community 
relationships, engaging disaffected young people and reducing the levels of conflict in their 
communities. The women’s cluster event in Belfast brought together over 120 women from 
both sides of the border and provided a valuable opportunity for these women to network, 
learn from each other and develop wider relationships with other projects: this type of work 
needs to be developed further and more women brought into these processes.  
 
The training and employment element was highlighted by projects as a very valuable 
effective mechanism to engage at risk youth and to provide them with a progression route. 
Despite the focus by statutory agencies on youth training on both sides of the border, there 
still appears to be gaps in provision and a lot of alienated young people who will not engage 
with these statutory providers. The work supported under PIP has managed to target some 
of these young people and this points to the value of community based initiatives which 
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have the flexibility to respond and to recruit young people who need this type of support.  
A number of PIP projects highlighted the importance of building and managing relationships 
and the value of local mediation and dialogue and viewed this as one of the key roles played 
by PIP. Having a credible organisation and individuals with knowledge and skills to play a 
third party role has been key to some of the most effective work carried out. PIP projects 
have mediated and facilitated dialogue within communities where there are tensions and 
conflicts, at interface areas and between communities and agencies including the PSNI and 
the Parades Commission. Having this resource available in the community itself can promote 
a more interest based and problem solving approach which can build relationships.    
 
A central theme in many projects was providing alternatives –alternatives to unemployment, 
alternatives to conflict and violence, alternatives to anti-social behaviour and alternatives to 
political isolation and exclusion. The lack of options available and/or a reluctance to engage 
with some agencies/programmes often means communities and individuals cannot see any 
way out leading to increased alienation, a sense of being left behind and increased potential 
for conflict. PIP has played an important role in several areas by demonstrating there are 
alternatives and that communities themselves can play a role in this regard. A good example 
of this is the work done by projects in both PUL and CNR communities to prevent 
punishment attacks and expulsions. The projects worked with all stakeholders (the person at 
risk, the paramilitary group, the PSNI and other stakeholders) to generate alternatives and to 
manage a process where there were satisfactory outcomes and the threat was lifted.  
 
The evaluation found that the support to provide alternatives is bearing fruit and has the 
potential to make a real difference in these communities and in some cases at a wider 
societal level. The support is welcomed and valued by the groups who feel they have a voice 
and should have a role in both peace building and local development. Unlocking this 
potential and providing real alternatives to these communities is a vital piece of the overall 
process of building cohesive communities and PIP is clearly making a valuable contribution 
at a critical stage in the Peace Process. It is clear that PIP is working with the right people 
and doing so at a critical time in both the Peace Process and the political process.  
 
A number of PIP projects are dealing with highly sensitive issues with a strong political 
dimension, particularly those which interact with Loyalist paramilitaries or dissident 
Republicans. PIP projects have effectively managed the inherent tensions in this work which 
is challenging dominant power structures. The projects are working to change how the 
groups interact with the local community and to open up community structures to the wider 
community. This work offers alternatives and has a wider role in facilitating dialogue, 
encouraging engagement and ultimately reducing tension and violence. Based on 
consultations with projects and some external stakeholders, including the PSNI, there is 
evidence this work is effective and beginning to bring about change.    
 
Creating alternatives to exclusion from the political and peace processes is difficult and risky 
but vital to making them more inclusive and sustainable. A number of PIP projects worked to 
engage those defined as “hard to reach” or on the margins politically and unhappy with or 
opposed to the current Peace Process. There are risks in working with those perceived to be 
politically aligned, opposed to the Peace Process, engaged in violence and with potential 
opposition at political level and in communities on the ground. However it is the failure to 
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engage these groups which creates tension and problems leading to a growing feeling that 
“politics doesn’t work”. The onus is on policy makers to demonstrate politics does work and 
to ensure people are engaged in the process and can have their voice heard. In post conflict 
societies, this is a recognised challenge and also a key plank of UN programmes: the 
International Institute for Democracy and Electoral Assistance (IIDEA) highlighted that 
άƛƴƴƻǾŀǘƛǾŜ ƳŜŀǎǳǊŜǎ ǘƻ ƛƴŎǊŜŀǎŜ ǇŀǊǘƛŎƛǇŀǘƛƻƴ ŀƴŘ ǊŜǇǊŜǎŜƴǘŀǘƛƻƴ ǿŜƭƭ ōŜȅƻƴŘ ǘƘŜ ǾƻǘƛƴƎ 
booth need to be developed as they constitute ŜǎǎŜƴǘƛŀƭ ƛƴƎǊŜŘƛŜƴǘǎ ƻŦ ŘŜƳƻŎǊŀŎȅέ17  
 
While the context in Northern Ireland is somewhat different with a functioning democracy, 
the levels of alienation from the political system and the increasing disillusionment with the 
Peace Process point to the need for new thinking and real alternatives which facilitate 
engagement. The political context on both sides of the border means that funding for work 
with groups opposed to the Peace Process or for work with a political angle will be difficult. 
The IFI has more scope to engage in this sensitive work and can play an important role in this 
regard while remaining cautious about the purpose of the work and who it works with.   
 
The cross border dimension has slipped down the agenda in recent years as there has been 
increased focus on internal issues and local problems in NI and the SBCs. The level of cross 
border activity in civil society has declined and does not appear to be a priority. Despite this 
there is recognition that the border remains an issue and that there is an all Ireland 
dimension to some of the legacy issues such as dealing with the past and identity. There 
have been calls for the British and Irish Governments to become more engaged and play a 
more active role in the Peace Process. A number of PIP projects in PUL communities have 
built in a cross border visits to sites of interest such as Kilmainham gaol and some projects in 
the SBCs have developed links across the border, however there are only 2 with structured 
links. There is a need for more systematic work on a cross border and all Ireland basis and 
for funding to support this work. The Peace IV programme will be limited to the six SBCs but 
the IFI may have scope to widen any future PIP work to allow for strategic all Ireland work.  
 
PIP identified three programme outcomes: increased contact, dialogue, sharing and 
integration among project participants, the development of sustainable, exemplar 
community organisations and underpinning the Peace Process. PIP has made a significant 
and durable contribution in all three areas. The various projects have facilitated a range of 
dialogue and relationship building work, particularly intra-community, but also supported 
inter-community work and dialogue and relationship building between communities and 
statutory agencies. While the work is still in its early stages there is solid evidence that PIP is 
already doing important work to underpin the Peace Process in these communities. Some of 
the work supported under PIP has the potential to break these cycles however there is a 
need for mainstream support which provides the more long term and integrated approaches 
necessary to really change these deep rooted issues. For many projects it is clear that 
considerable work is required to develop an exit strategy that ensures sustainability of the 
work on the ground and, as funding sources decline, they pay more attention to the post 
funding era thereby breaking the continuous short term funding cycle that has become so 
common. The IFI should ensure this work is sustained through: more long term support to 
projects, collaborative work with other agencies, linkage of work to relevant policy 
instruments and a strategic approach to mainstreaming at a policy level.   
                                                 
17 The UN and Democratisation – Towards Sustainable Peace: IDEA –The International Institute for Democracy and Peace.  
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Recommendations 

 
12. The IFI should continue the successful approach of pro-actively targeting 

communities and areas with low levels of capacity and engagement with peace 
building and maintain the strong focus on engaging those who are excluded from 
the Peace Process.  

13. The IFI should continue to support and mentor these communities by developing 
new initiatives where necessary or by working through existing structures where 
capacity is low.  

14. There is a clear need for independent funding which is flexible and targeted at 
the critical issues on the ground and the IFI should continue to take calculated 
risks to support these efforts. 

15. There is increasing need for collaboration at all levels: strategic, regional and 
community. The IFI should engage strategically with other funders and policy 
makers to ensure there is a good level of collaboration while, at the same time, 
maintaining its independence and unique risk taking approach which targets 
resources at those who are excluded from the political and the Peace Process.    

16. The IFI should disseminate the learning from PIP and engage in a consultation 
process with other key agencies to ensure effective collaboration.   

17. The IFI should work with all stakeholders to help PIP projects transition from 
‘stand alone projects’ to a situation where their work becomes mainstreamed.  

18. The IFI should consider strengthening the capacity of any new PIP to enable 
cluster-work between groups and communities as this was a very successful 
aspect of the current programme. 

19. The Peace Process is located within a wider context of Anglo Irish and cross 
border relationships and the IFI should work to strengthen the cross border 
dimension of any future PIP programme.   

20. PIP should continue to incorporate training and employment elements but 
should ensure this is not duplicating the range of training support available on 
both sides of the border and maintain a specific focus on those at risk of 
becoming engaged in conflict related issues (sectarian/interface conflict or 
engagement with paramilitaries).   

21. The IFI should continue to be flexible in their approach to project delivery to 
enable those funded to be responsive to changing and emerging local 
circumstances within agreed programme framework/objectives and on a longer 
term intervention basis. 

22. The IFI should review/rationalise the monitoring and reporting requirements to 
ensure consistency on a cross border basis in order to capture the key 
quantitative and qualitative aspects, the unique nature of the work and the 
learning emerging.     
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Appendix 1: List of projects funded  
 
List of PIP Projects in Northern Ireland 

Name of Organisation/Project Community 

Background 

Urban U 

Rural R 

Date 

Awarded 

Grant Award £ 

Rosemount Resource Centre 

(Time2Choose)  

CNR U Feb. 2013 £188,926 

Queenôs Park Womenôs Group PUL U June 2013 £94,036 

Rathfern Comm Regeneration Group PUL U June 2013 £68,040 

Conflict Resolution Services Ireland CNR U June 2013 £26,750 

Shankill Parish Caring Association  PUL U June 2013 £87,100 

Creggan Enterprises Limited 

(Unheard Voices) 

Mixed U June 2013 £130,799 

Causeway Rural Urban Network Mixed U June 2013 £129,190 

St Columbôs Park House  

(Londonderry Bands Forum) 

PUL U June 2013 £124,500 

Newtownbutler Together Mixed R Nov. 2013 £98,578 

Border Arts Mixed R Nov. 2013 £98,727 

Sperrin Cultural Awareness 

Association 

PUL R Nov. 2013 £98,200 

Drumgor Detached Youth Work 

Project 

CNR R Nov. 2013 £70,733 

Leafair Carson Project PUL R Nov. 2013 £102,736 

Newry Sports Partnership Mixed R Nov. 2013 £63,690 

Galbally Youth & Community Assoc. CNR R Nov. 2013 £94,565 

North Lurgan Community Association CNR U Nov. 2013 £85,807 

Fountain Street Comm. Dev Assoc. CNR R Nov. 2013 £99,888 

Stoneyford Community Association PUL R Feb. 2014 £56,900 

Forkhill & District Dev. Assoc. Ltd. CNR R Feb. 2014 £50,690 

Upper Springfield Dev. Company CNR U Feb. 2014 £55,533 

Ards Dev. Bureau & Comm. Network PUL R Feb. 2014 £102,855 

Springboard Opportunities Limited Mixed U Feb. 2014 £101,759 

Grace Womenôs Group, Ardoyne CNR U Feb. 2014 £67,974 

Annadale Haywood Residents Assoc. PUL U June 2014 £22,056 

Charter NI Mixed U June 2014 £76,966 

Community Restorative Justice 

(Newry/Armagh) 

CNR U June 2014 £101,076 

Inter Estate Partnership, Antrim PUL U June 2014 £90,700 

NIAMH Mixed U June 2014 £64,810 

Schomberg Society, Kilkeel PUL R June 2014 £78,250 

Sport Changes Lives PUL U June 2014 £105,744 

Fermanagh Sport & Cultural Assoc. PUL R June 2014 £55,000 

Roe Valley Residents Assoc., Tyrone Mixed R June 2014 £81,437 

Moygashel Comm. & Cultural Assoc. PUL R June 2014 £51,000 

Sperrins & Glens Teach Na Failte CNR R June 2014 £86,400 

Ulidian Training, Ballymoney PUL R June 2014 £86,500 

Conflict Resolution Services Ireland  U Nov 2014 £47,150 

Black Mountain Shared Space Project mixed U Nov 2014 £47,720 

Ultoniae Cultural and Heritage Society  R Nov 2014 £40,800 

Rathfern and Whiteabbey Estates   Feb 2015 £75,150 

Twaddell and Woodvale Residents 

Association 

  Feb 2015 £68,749 
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James Connolly Cultural Youth Group   Feb 2015 £31,050 

Total Allocated    £3,306,383 

 

Ireland: Southern border counties  
   Project Name Community 

Background 

Rural R 

Urban U 

Date Awarded Grant Award ú 

Coxôs Demesne Youth and 

Community Project, Dundalk 

SBCs R Feb. 2013 ú50,601 

Failte Abhaile, Co. Louth SBCs R Feb. 2013 ú62,271 

Louth Leader Partnership 

(Strengthening Families) 

SBCs R Feb. 2013 ú163,330 

Muirhevnamor Community 

Council, Dundalk 

SBCs R June 2013 ú132,667 

Tyrone Derry/Londonderry 

Donegal Action (TDDA) 

SBCs R Nov. 2013 ú138,150 

Sligo Young Enterprises SBCs R Nov. 2013 ú48,696 

Coxôs Demesne Youth and 

Community Project, Dundalk 

At risk youth 

SBCs R Nov. 2013 ú32,623 

Driving Forward, Leitrim Co. 

Council 

SBCs R Feb. 2014 ú90,450 

Teach na Daoine, Co. Monaghan  mixed R June 2014 ú120,000 

Clones Failte, Co. Monaghan SBCs R June 2014 ú130,950 

Donegal Youth Service SBCs R June 2014 ú87,259 

Drum Village Community 

Development Association 

mixed R June 2014 ú57,980 

Foroige Cable Project SBCs R June 2014 ú90,841 

Lá Nua SBCs R Nov 2014 ú69,500 

Leitrim Orange Lodge mixed R Nov 2014 ú39,500 

Total Allocated    ú1,314,818 
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Appendix 2: List of external people consulted  

Brandon Hamber  INCORE  

Brain Harvey  Researcher  
Jacqueline Irwin  Northern Ireland Community Relations Council  
Shaun Henry  Special EU Programmes Body (SEUPB) 
William Devas  Glencree Centre for Peace and Reconciliation  
Paddy McGinn  Pobal  
Emer Deane  Reconciliation Fund: Dept. Of Foreign Affairs and Trade 
Donna Blaney  Office of the First Minister and Deputy First Minister  
Sgt. Davy Thom  PSNI Antrim  
Drew Richie  ????? 
Wendy Kerr  South Antrim Community Network 
Allen O’Donoghue  Garda Síochana Diversion, Drogheda  
Alderman Alan Robinson  Outgoing Mayor, Limavady Borough Council  
Catherine Farrimond  Causeway Coast and Glens Council  
Charlie Jordan  Garda Síochana, Sligo  
Sgt. David Mc Elwaine  PSNI Strabane  
Tony Callaghan  PSNI: Foyle Area commander  
Geoff Loane  International Committee of the Red Cross  
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Appendix 3: Personal stories of change questionnaire  

Name (Optional): _____________________________ 

Nature of participation in the project: ________________________________________ 

1. How did you come to participate in the PIP project? What was your motivation to get 

involved? 

2. What were your expectations of the project? Were these met, and if so, how? 

3. What worries/fears did you have about participating in the Project? How did you 

overcome/address these? 

4. Did your experience of the project change over time?  

5. In what ways do you feel the project has contributed to peace building/good relations in 

your area?  

6. How has your attitude to peace building (the other community) been changed/ influenced 

by the PIP project? 

7. Can you give an example /story of how the project has changed you /your attitude/your 

behaviour?  

8. What is next for you following participation in the project? 

9. Do you think the project has had any wider effect on your family and community? Please 

describe: 

10. What is your abiding memory of the PIP project? 

CONSENT FORM  
Consensus Research may use your story in our report and it may also be used by the IFI on their 
website or in future reports and publications about the PIP programme. We would like you to give 
your consent to this by signing the form below.   

 Yes/No  

I confirm that the purpose of the interview has been explained to me and that I 

understand how my story may be used by IFI in the future.  

 

I understand that my participation is voluntary and that I am free to withdraw at any 

time, during the interview without giving reason. 

 

I understand that I will have the opportunity to review a copy of my story and make 

comments where appropriate.  

 

I agree to take part in this interview and to allow my story to be used by the IFI .  

I agree that my name  can be used in association with this story    

         

 

Name of Participant    Date    Signature 

 

Name of Researcher    Date    Signature 
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Appendix 4: Change Matrix  
 

Focus of work under PIP Priority for your 

project (High, 

medium or 

low(er) 

Indicators of change  

 

Baseline 

(start of 

project) -5 to 

+5  

Current 

situation  

-5 to +5  

Engagement of young people who felt excluded from 

their community 

 The level of engagement of young people who feel 

excluded  

  

Engagement of communities/groups who felt 

alienated from the political process /peace process 

 The level of engagement of communities/groups who 

feel alienated  

  

Reduction in internal division and conflict and 

increased community cohesion 

 The level of internal division, conflict and community 

cohesion 

  

Increased understanding of our own community 

identity, history, culture and background 

 The level of understanding of our own identity, history, 

culture and community 

  

Improving the quality of life ï making the 

community a better and safer place to live  

 The quality of life and sense of safety in the 

community  

  

Readiness (i.e. increased confidence, willingness or 

capacity) to deal with other communities 

 The readiness of people to deal with other 

communities 

  

Increased awareness and respect for others cultures, 

identity and traditions 

 The level of respect for others culture, identity and 

traditions 

  

Reduction in sectarianism, fear and mistrust  between 

communities  

 The levels of sectarianism, fear and mistrust in the area    

Readiness (i.e. increased confidence, willingness or 

capacity) to deal with the legacy of the conflict    

 The readiness of people to deal with the legacy of 

conflict  

  

Engagement and improved working relationships 

with government agencies (especially PSNI/Garda)   

 The relationships with Government agencies    

Development of new skills, training and/or 

employment opportunities 

 The skills and confidence to undertake training and/or 

gain employment  

  

Other  (Please describe)     

Colum 4 & 5:  The situation in your community at the start of the project and where it is at now. Minus 5 indicates serious problems around this 

issue. Zero indicates a relatively stable/neutral situation with +5 meaning that there are no longer any problems on this issue. 
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Appendix 5: Participants Questionnaire  
Why did you join this project? 

a) To get training / help get a  job        

b) To get off the streets / just to do something    

c) Because I was in trouble      

d) My friends were doing it       

e) To make my community a better more peaceful place    

f) I was already involved in an earlier project     

g) Other reasons: . 

 

As a result of this project/my involvement in this project:  

1. I now get on better with people from different communities / backgrounds 

Yes    Unsure/Not relevant   No  

 

2. I got a qualification which will help me get a job (or got a job/into education) 

Yes   Unsure/Not relevant   No  

 

3. There are better relations between people in our own community  

Yes   Unsure/Not relevant   No  

 

4. I now feel safer in my own community / local area / town  

Yes   Unsure/Not relevant    No  

 

5. I now feel more involved in my own community  

Yes   Unsure/Not relevant    No  

  

6. I  am more positive about the contribution I can make to my community  

Yes   Unsure/Not relevant   No  

 

7. The local community is better able to deal with conflict and division    
Yes   Unsure/Not relevant    No  

 

8. We have improved relationships with people from different 

communities/backgrounds  

Yes   Unsure/Not relevant   No  

 

9. I have better relations with the police  

Yes    Unsure/Not relevant   No  

 

10. I have better relations with other government agencies  

Yes   Unsure/Not relevant   No  
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Appendix 6: Project Staff /Steering group Questionnaire  
How effective has the PIP project been in the following areas / issues (tick relevant box) 
 

1. The project has been very effective in dealing with internal tension and division 

within this community 

Strongly Agree  Agree  Unsure  Disagree  Strongly Disagree   
 

2. The project has  addressed sectarian attitudes, fear and mistrust and improved cross 

community relationships  

Strongly Agree  Agree  Unsure  Disagree  Strongly Disagree   
 

3. The project has changed  perceptions of safety and security in this community  

Strongly Agree  Agree  Unsure  Disagree  Strongly Disagree   
 

4. The project has engaged disaffected  young people in local community life    

 Strongly Agree  Agree  Unsure  Disagree  Strongly Disagree   
 

5. The project has encouraged and facilitated greater engagement of  the local 

community in peacebuilding  activities  

  Strongly Agree  Agree  Unsure  Disagree  Strongly Disagree   
 

6. The project has provided opportunities and promoted  inclusive dialogue at local 

level  

 Strongly Agree  Agree  Unsure  Disagree  Strongly Disagree   
 

7. The project has helped build confidence and capacity at local level to deal with 

contentious issues   

Strongly Agree  Agree  Unsure  Disagree  Strongly Disagree   
 

8. The project has built /improved  relationships between the community and the police  

Strongly Agree  Agree  Unsure  Disagree  Strongly Disagree   
 

9. The project has built/improved  relationships between the community and other 

statutory agencies  

Strongly Agree  Agree  Unsure  Disagree  Strongly Disagree   
 

10. The project has made a difference in this community  
 

Strongly Agree  Agree  Unsure  Disagree  Strongly Disagree  
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